
WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3 Run 2b DAQ and Trigger Project $3,315,867 $2,766,277 $549,590 0 0 0
Notes

WBS Description:

Project includes TDC upgrade, XFT upgrade, L2 upgrade, SVT upgrade, EVB upgrade and L3 PC replacements.

1.3.1 Run 2b TDC Project $583,222 $497,744 $85,478 0 0 0
Notes

WBS Description:

This summary element covers the development and construction of new  time to digital converters (TDC) used in the readout of the CDF central outer tracker (COT).

1.3.1.1 L3 Start Run 2b TDC Subproject $0 $0 $0 0 0 3
Notes

WBS Description:

 Milestone - denoting the start of the Run 2b TDC level 3 subproject

1.3.1.2 Specification & Development $50,840 $44,240 $6,600 0 0 0
Notes

WBS Description:

This summary task covers the new TDC's specification and development on hit time digitization, buffer management,
front-end ASDQ and trigger interfaces and data compression

1.3.1.2.1 Formal Specification $1,120 $1,120 $0 0 0 0
Notes

WBS Description:  

This task covers cost of TDC functionality specifications and their physics justification

1.3.1.2.1.1 Block Diagram (Chicago) $560 $560 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 560 560 0 days 6/24/02 6/25/02 $560 $560 $560 $0

Notes
WBS Description:

 This item covers the TDC functional block diagram design
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Block Diagram (Chicago)" continued
Notes

M&S BOE: N/A

Labor BOE:  

100% - Chicago Electrical Eng. - 2d (16 hrs)@$70/hr = $1120

1.3.1.2.1.2 Physics Justification $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
14 PostDoc 100% 160 hrs 0 days 7/11/02 8/7/02 $0 $0 $0 $0

Notes
WBS Description: 

 This item covers physics justification for the design from Run IIa experience and Run IIb luminosity conditions

M&S BOE: N/A

Labor BOE: 

 This is the time spent on the task

1.3.1.2.1.3 Block Diagram (FNAL) $560 $560 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 560 560 0 days 6/24/02 6/25/02 $560 $560 $560 $0

1.3.1.2.2 Interface Specification $17,800 $11,200 $6,600 0 0 0
Notes

WBS Description: 

This summary task covers cost of the specification for the interfaces to COT ASDQ, XFT and other DAQ components

1.3.1.2.2.1 Trigger $6,600 $0 $6,600 0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 120 hrs 0 days 9/30/02 11/8/02 $6,600 $6,600 $6,600 $0
13 Physicist 100% 240 hrs 0 days 9/30/02 11/8/02 $0 $0 $0 $0
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Trigger" continued
Notes

WBS Description: 

This item covers inferace specification to Level 1 XFT

M&S BOE: N/A

Labor BOE:

 Labor estimated based upon recent experience with systems of similar scope, including CDF Run 2a TDC, trigger and calorimeter systems 

1.3.1.2.2.2 ASDQ $0 $0 $0 0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 100% 120 hrs 0 days 9/30/02 10/18/02 $0 $0 $0 $0

Notes
WBS Description:

 This item covers interface specification to the COT front-end ASDQ

M&S BOE: N/A

Labor BOE: 

 Labor estimated base upon recent experience with systesm of similar scope, including CDF Run 2a TDC, trigger and calorimeter systems

1.3.1.2.2.3 Crate - Hardware $0 $0 $0 0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 100% 120 hrs 0 days 10/21/02 11/8/02 $0 $0 $0 $0

Notes
WBS Description: 

 This item covers interface specification to VME crate

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope including CDF Run 2a TDC, trigger and calorimeter systems
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.2.2.4 Data Transmission (FNAL) $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,600 5,600 0 days 9/30/02 11/26/02 $5,600 $5,600 $5,600 $0

Notes
WBS Description: 

This item covers the interface specification for the TDC to VME data transmission
The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 8wks (160 hrs)@$70/hr = $11200

1.3.1.2.2.5 Data Transmission (Chicago) $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 5,600 5,600 13.5 days 10/17/02 11/26/02 $5,600 $5,600 $5,600 $0

Notes
WBS Description: 

This item covers the interface specification for the TDC to VME data transmission. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The 
resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 8w (160 hrs)@$70/hr = $11200

1.3.1.2.3 Front End Timing (FNAL) $8,960 $8,960 $0 0 0 0
Notes

WBS Description: 

This summary task covers the hit time window digitization and programmability
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.2.3.1 Simulation $3,360 $3,360 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 3,360 3,360 0 days 8/8/02 10/31/02 $3,360 $3,360 $3,360 $0

Notes
WBS Description:

 This item covers the FPGA and board level simulation, as well as the timing interfaces to the COT front end and the CDF trigger and data acquistion system. The resources (money and or 
labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 12w (96 hrs)@$70/hr = $6720

1.3.1.2.3.2 Test Board $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,600 5,600 0 days 11/1/02 1/3/03 $5,600 $5,600 $5,600 $0
13 Physicist 50% 120 hrs 0 days 11/1/02 12/16/02 $0 $0 $0 $0

Notes
WBS Description:

 This item covers the cost of building a  test board.  This is a small board containing an FPGA and some I/O components to test and evaluate the charateristics of the Altera Stratix FPGA. The 
resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

M&S BOE: N/A

Altera chip quotation at $1035 from Arrow Electronics.  Remaining aspects of board
are physicist's estimate.

Labor BOE:   

Labor estimated based upon recent experience with test boards of similar scope developed for the Run 2a trigger system.

50% - Chicago Electrical Eng. - 8w (160 hrs)@$70/hr = $11200
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.2.4 Front End Timing (Chicago) $8,960 $8,960 $0 0 0 0
Notes

WBS Description: 

This summary task covers the hit time window digitization and programmability

1.3.1.2.4.1 Simulation $3,360 $3,360 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 3,360 3,360 0 days 8/8/02 10/31/02 $3,360 $3,360 $3,360 $0

Notes
WBS Description:

 This item covers the FPGA and board level simulation, as well as the timing interfaces to the COT front end and the CDF trigger and data acquistion system. The In-Kind resources (money 
and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 12w (96 hrs)@$70/hr = $6720

1.3.1.2.4.2 Test Board $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 5,600 5,600 20 days 12/3/02 1/3/03 $5,600 $5,600 $5,600 $0

Notes
WBS Description:

 This item covers the cost of building a  test board.  This is a small board containing an FPGA and some I/O components to test and evaluate the charateristics of the Altera Stratix FPGA. The 
In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Altera chip quotation at $1035 from Arrow Electronics.  Remaining aspects of board
are physicist's estimate.

Labor BOE:   

Labor estimated based upon recent experience with test boards of similar scope developed for the Run 2a trigger system.
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Test Board" continued
Notes

50% - Chicago Electrical Eng. - 8w (160 hrs)@$70/hr = $11200

1.3.1.2.5 Buffer Management (FNAL) $3,220 $3,220 $0 0 0 0
Notes

WBS Description: 

This summary task covers the design of TDC buffer management to meet the CDF DAQ protocol

1.3.1.2.5.1 Simulation $1,120 $1,120 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,120 1,120 0 days 8/8/02 9/5/02 $1,120 $1,120 $1,120 $0

Notes
WBS Description: 

This item covers the cost of simulation for buffer management. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are 
listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 4w (32 hrs)@$70/hr = $2240

1.3.1.2.5.2 Trial Implementation $2,100 $2,100 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 2,100 2,100 11.25 days 9/23/02 9/26/02 $2,100 $2,100 $2,100 $0
14 PostDoc 150% 45 hrs 11.25 days 9/23/02 9/26/02 $0 $0 $0 $0

Notes
WBS Description: 

This item covers the cost of a trial implementation of the buffer management design. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided 
by other sources are listed in the other identical tasks.

M&S BOE: N/A
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Trial Implementation" continued
Notes

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 3w (60 hrs)@$70/hr = $4200

1.3.1.2.6 Buffer Management (Chicago) $3,220 $3,220 $0 0 0 0
Notes

WBS Description: 

This summary task covers the design of TDC buffer management to meet the CDF DAQ protocol

1.3.1.2.6.1 Simulation $1,120 $1,120 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1,120 1,120 0 days 8/8/02 9/5/02 $1,120 $1,120 $1,120 $0

Notes
WBS Description: 

This item covers the cost of simulation for buffer management. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by 
FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 4w (32 hrs)@$70/hr = $2240

1.3.1.2.6.2 Trial Implementation $2,100 $2,100 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 2,100 2,100 7.5 days 9/17/02 9/26/02 $2,100 $2,100 $2,100 $0

Notes
WBS Description: 

This item covers the cost of a trial implementation of the buffer management design. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The 
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Trial Implementation" continued
Notes

resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 3w (60 hrs)@$70/hr = $4200

1.3.1.2.7 VME Interface (FNAL) $2,940 $2,940 $0 0 0 0
Notes

WBS Description: 

This summary task covers the design of the TDC chip to VME interface and other related issues

1.3.1.2.7.1 Trial Implementation $2,100 $2,100 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 2,100 2,100 0 days 11/27/02 12/17/02 $2,100 $2,100 $2,100 $0
14 PostDoc 50% 60 hrs 0 days 11/27/02 12/17/02 $0 $0 $0 $0

Notes
WBS Description: 

This item covers the cost of the trial implementation of the TDC to VME interface. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by 
other sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 3w (60 hrs)@$70/hr = $4200

1.3.1.2.7.2 Simulation $840 $840 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 840 840 0 days 9/6/02 9/26/02 $840 $840 $840 $0
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Simulation" continued
Notes

WBS Description: 

This item covers the cost of the simulation for the TDC chip to VME interface. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources 
provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 3w (24 hrs)@$70/hr = $1680

1.3.1.2.8 VME Interface (Chicago) $2,940 $2,940 $0 0 0 0
Notes

WBS Description: 

This summary task covers the design of the TDC chip to VME interface and other related issues

1.3.1.2.8.1 Simulation $840 $840 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 840 840 0 days 9/6/02 9/26/02 $840 $840 $840 $0

Notes
WBS Description: 

This item covers the cost of the simulation for the TDC chip to VME interface. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources 
provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

20% - Chicago Electrical Eng. - 3w (24 hrs)@$70/hr = $1680
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.2.8.2 Trial Implementation $2,100 $2,100 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 2,100 2,100 0 days 11/27/02 12/17/02 $2,100 $2,100 $2,100 $0

Notes
WBS Description: 

This item covers the cost of the trial implementation of the TDC to VME interface. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The 
resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% - Chicago Electrical Eng. - 3w (60 hrs)@$70/hr = $4200

1.3.1.2.9 Design Review (FNAL) $840 $840 $0 0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 840 840 0 days 7/14/03 7/16/03 $840 $840 $840 $0

Notes
WBS Description:

 The TDC design review task is a milesone.   

Note: A successful review on the "Specification & Development" means we are ready to proceed to the "Detailed Design" stage.

M&S BOE: N/A

Labor BOE : 

Cost of an engineer attending the review

100% Chicago Electrical Eng. - 3 days (24 hrs) @$70/hr = $1680

1.3.1.2.10 Design Review (Chicago) $840 $840 $0 0 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 840 840 0 days 7/14/03 7/16/03 $840 $840 $840 $0

Notes
WBS Description:

 The TDC design review task is a milesone.   
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Design Review (Chicago)" continued
Notes

Note: A successful review on the "Specification & Development" means we are ready to proceed to the "Detailed Design" stage.

M&S BOE: N/A

Labor BOE : 

Cost of an engineer attending the review

100% Chicago Electrical Eng. - 3 days (24 hrs) @$70/hr = $1680

1.3.1.3 Detailed Design (FNAL) $83,817 $36,684 $47,133 0 0 0
Notes

WBS Description: 

This summary tasks covers the detailed design for the specifications developed previously.

1.3.1.3.1 Front End $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,600 5,600 0 days 1/9/03 7/22/03 $5,600 $5,600 $5,600 $0

Notes
WBS Description:

 This task covers the cost of the detailed desgin fo the time widow dgitization. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other 
sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 4 wks (160 hrs) @$70/hr = $11200

1.3.1.3.2 Trigger Interface $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,600 5,600 0 days 2/7/03 7/28/03 $5,600 $5,600 $5,600 $0
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Trigger Interface" continued
Notes

WBS Description: 

Detailed design of the interface to the XFT Trigger. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the 
other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 4 wks (160 hrs) @$70/hr = $11200

1.3.1.3.3 Compression $4,200 $4,200 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,200 4,200 0 days 3/7/03 7/31/03 $4,200 $4,200 $4,200 $0

Notes
WBS Description:

 Detailed Design of the on board data format compression design. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources 
are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:   

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 3 wks (120 hrs) @$70/hr = $8400

1.3.1.3.4 Buffers $4,200 $4,200 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,200 4,200 0 days 3/28/03 4/17/03 $4,200 $4,200 $4,200 $0

Notes
WBS Description: 

Detailed design of the L1 and L2 buffers on the TDC boards. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are 
listed in the other identical tasks.
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Buffers" continued
Notes

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 3 wks (120 hrs) @$70/hr = $8400

1.3.1.3.5 VME $2,800 $2,800 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 2,800 2,800 0 days 4/18/03 1/9/04 $2,800 $2,800 $2,800 $0

Notes
WBS Description: 

Detailed design for the TDC-VME interfaces. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other 
identical tasks.

M&S BOE: N/A

Labor BOE: 
 
Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 2 wks (80 hrs) @$70/hr = $5600

1.3.1.3.6 Test Paths $1 $1 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1 1 0 days 5/2/03 6/20/03 $1 $2,800 $1 $0

Notes
WBS Description: 

 This task covers the cost of the board testing paths. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the 
other identical tasks.

M&S BOE: N/A

Labor BOE:

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Test Paths" continued
Notes

100% Chicago Electrical Eng. - 2 wks (80 hrs) @$70/hr = $5600

1.3.1.3.7 Board Layout $5,460 $5,460 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,460 5,460 0 days 5/23/03 6/20/03 $5,460 $8,400 $5,460 $0

Notes
WBS Description:

 This task describes the TDC board layout design. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the 
other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 6 wks (240 hrs) @$70/hr = $16800

1.3.1.3.8 Board Simulation $1,543 $1,543 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,543.26 1,543.26 0 days 7/7/03 8/29/03 $1,543 $8,400 $1,543 $0

Notes
WBS Description: 

This task covers the simuation tests of the board layout and functions. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other 
sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 6 wks (240 hrs) @$70/hr = $16800
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.3.9 Documentation $7,000 $7,000 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 7,000 7,000 0 days 8/18/03 9/23/03 $7,000 $7,000 $7,000 $0

Notes
WBS Description: 

 This task covers the cost for the documentation of the detailed design. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other 
sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 5 wks (200 hrs) @$70/hr = $14000

1.3.1.3.10 Firmware development $47,133 $0 $47,133 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 52% 856.97 hrs 0 days 7/28/03 5/20/04 $47,133 $27,500 $47,133 $0

Notes
WBS Description:

  This task covers the cost for firmware development for FPGA functions

M&S BOE:  N/A

Labor BOE:

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

1.3.1.3.11 Design Review $280 $280 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 280 280 0 days 7/16/03 7/16/03 $280 $280 $280 $0

Notes
WBS Description: 

This milestone is a design review is for the detailed design of the TDC boards. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by 
other sources are listed in the other identical tasks.

Note: A successful review on the "Detailed Design" means that we are ready to proceed to the prototyping phase.
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Design Review" continued
Notes

M&S BOE: N/A

Labor BOE:

 One day of engineer labor cost for the review meeting

100% Chicago Electrical Eng. - 1 day (8 hrs) @$70/hr = $560

1.3.1.4 Detailed Design (Chicago) $43,551 $43,551 $0 0 0 0
Notes

WBS Description: 

This summary tasks covers the detailed design for the specifications developed previously.

1.3.1.4.1 Front End $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 5,600 5,600 3 days 1/14/03 2/6/03 $5,600 $5,600 $5,600 $0

Notes
WBS Description:

 This task covers the cost of the detailed desgin fo the time widow dgitization. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources 
provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 4 wks (160 hrs) @$70/hr = $11200

1.3.1.4.2 Trigger Interface $5,600 $5,600 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 5,600 5,600 2.66 days 2/11/03 2/12/03 $5,600 $5,600 $5,600 $0

Notes
WBS Description: 

Detailed design of the interface to the XFT Trigger. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed 
in the other identical tasks.

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 17



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Trigger Interface" continued
Notes

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 4 wks (160 hrs) @$70/hr = $11200

1.3.1.4.3 Compression $4,200 $4,200 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 4,200 4,200 0 days 3/7/03 3/18/03 $4,200 $4,200 $4,200 $0

Notes
WBS Description:

 Detailed Design of the on board data format compression design. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by 
FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:   

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 3 wks (120 hrs) @$70/hr = $8400

1.3.1.4.4 Buffers $4,200 $4,200 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 4,200 4,200 0.75 days 3/28/03 4/17/03 $4,200 $4,200 $4,200 $0

Notes
WBS Description: 

Detailed design of the L1 and L2 buffers on the TDC boards. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL 
are listed in the other identical tasks.

M&S BOE: N/A
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Buffers" continued
Notes

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 3 wks (8400 hrs) @$70/hr = $8400

1.3.1.4.5 VME $2,800 $2,800 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 2,800 2,800 1.78 days 4/21/03 1/9/04 $2,800 $2,800 $2,800 $0

Notes
WBS Description: 

Detailed design for the TDC-VME interfaces. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed in the 
other identical tasks.

M&S BOE: N/A

Labor BOE: 
 
Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 2 wks (80 hrs) @$70/hr = $5600

1.3.1.4.6 Test Paths $1 $1 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1 1 0 days 5/2/03 6/20/03 $1 $2,800 $1 $0

Notes
WBS Description: 

 This task covers the cost of the board testing paths. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are 
listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 3 wks (80 hrs) @$70/hr = $5600
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WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Test Paths" continued
Notes

1.3.1.4.7 Board Layout $5,470 $5,470 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 5,470.32 5,470.32 0 days 5/23/03 6/20/03 $5,470 $8,400 $5,470 $0

Notes
WBS Description:

 This task describes the TDC board layout design. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed 
in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 6wks (240 hrs) @$70/hr = $16800

1.3.1.4.8 Board Simulation $8,400 $8,400 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 8,400 8,400 0 days 7/7/03 8/29/03 $8,400 $8,400 $8,400 $0

Notes
WBS Description: 

This task covers the simuation tests of the board layout and functions. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided 
by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 6 wks (240 hrs) @$70/hr = $16800
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1.3.1.4.9 Documentation $7,000 $7,000 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 7,000 7,000 0 days 8/18/03 9/23/03 $7,000 $7,000 $7,000 $0

Notes
WBS Description: 

 This task covers the cost for the documentation of the detailed design. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided 
by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 5 wks (200 hrs) @$70/hr = $14000

1.3.1.4.10 Design Review $280 $280 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 280 280 0 days 7/16/03 7/16/03 $280 $280 $280 $0

Notes
WBS Description: 

This milestone is a design review is for the detailed design of the TDC boards. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources 
provided by FNAL are listed in the other identical tasks.

Note: A successful review on the "Detailed Design" means that we are ready to proceed to the prototyping phase.

M&S BOE: N/A

Labor BOE:

 One day of engineer labor cost for the review meeting

100% Chicago Electrical Eng. - 1 day (8 hrs) @$70/hr = $560

1.3.1.4.11 TDC Prototype fabrication contingency task $0 $0 $0 0 0 0

1.3.1.5 L3 TDC Design Review $0 $0 $0 0 0 3
Notes

WBS Description: 

 milestone  on TDC Design Review . The TDC's have been sucessfully  designed  and prototype board fabrication can begin.
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1.3.1.6 Prototype - V1.0 (FNAL) $93,919 $93,919 $0 0 0 0
Notes

WBS Description:

 This summary task covers  the first round  of  TDC prototypes including building the boards, debugging and evaulating their performance.

1.3.1.6.1 ASDQ test stand $10,854 $10,854 $0 0.5 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 10,854.43 10,854.43 0 days 4/19/04 6/25/04 $10,854 $35,000 $10,854 $0

Notes
WBS Description: 

This task covers the cost for assemblying a teststand with VME crate and connecting it to a set of COT ASDQ boards.  This will be the first true measure of timing performance using real 
ASDQ signals and calibration pulses.   These tests will be followed by reading out the CDF full-length COT prototype chamber with prototype TDCs.

M&S BOE: 
Purchase scope , dvm's etc ~ $20K
VME crate - $15K

Labor BOE: N/A

1.3.1.6.2 Develop Test Protocols $16,800 $16,800 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 16,800 16,800 0 days 10/22/03 6/28/04 $16,800 $16,800 $16,800 $0
13 Physicist 50% 680 hrs 0 days 10/22/03 6/28/04 $0 $0 $0 $0

Notes
WBS Description: 

Task to develop the TDC test protocols, including teststand software. The resources (money and or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources 
are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 12 wks (480 hrs) @$70/hr = $33600
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1.3.1.6.3 Board Fabrication $5,055 $5,055 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 5,055 5,055 0 days 1/12/04 1/30/04 $5,055 $5,055 $5,055 $0

Notes
WBS Description: 

This item covers the cost of prototype TDC board fabrication

M&S BOE: 

Spreadsheet of prototype assembly
Item Quan Cost Line Total
Prototype Run I (5 copies)  $   26,345 
Board Fabrication  $      5,055 
Tooling 1 575 575
Testing 1 850 850
Boards 6 605 3630
Parts  $   19,540 
FPGAs 15 1200 18000
Connectors 50 8 400
Panels 6 40 240
Misc. 6 150 900
Assembly Svcs.  $      1,750 

5 350 1750

FPGA cost based upon quotations.  Prototype board estimates based upon experience with Run 2a calorimeter calibration card.   

Labor BOE: N/A

1.3.1.6.4 Parts Procurement $19,540 $19,540 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 19,540 19,540 0 days 1/12/04 1/30/04 $19,540 $19,540 $19,540 $0

Notes
WBS Description: 

This item covers the cost for the parts of the prototype TDC board

M&S BOE: 
Spreadsheet of prototype assembly
Item Quan Cost Line Total
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"Parts Procurement" continued
Notes

Prototype Run I (5 copies)  $   26,345 
Board Fabrication  $      5,055 
Tooling 1 575 575
Testing 1 850 850
Boards 6 605 3630
Parts  $   19,540 
FPGAs 15 1200 18000
Connectors 50 8 400
Panels 6 40 240
Misc. 6 150 900
Assembly Svcs.  $      1,750 

5 350 1750

Labor BOE: N/A

1.3.1.6.5 First Board Assembly $350 $350 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 350 350 0 days 2/2/04 2/27/04 $350 $350 $350 $0

Notes
WBS Description:

 This item covers the cost for assembly of the first test board

M&S BOE: 

Spreadsheet of prototype assembly
Item Quan Cost Line Total
Prototype Run I (5 copies)  $   26,345 
Board Fabrication  $      5,055 
Tooling 1 575 575
Testing 1 850 850
Boards 6 605 3630
Parts  $   19,540 
FPGAs 15 1200 18000
Connectors 50 8 400
Panels 6 40 240
Misc. 6 150 900
Assembly Svcs.  $      1,750 
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"First Board Assembly" continued
Notes

5 350 1750

Labor BOE: N/A

1.3.1.6.6 First Prototype TDC available for testing $0 $0 $0 0 0 2
Notes

WBS Description: 

 Milestone - noting the first prototype TDC board availible for testing.

1.3.1.6.7 Bench Tests $23,648 $23,648 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 23,648 23,648 0 days 3/1/04 4/30/04 $23,648 $23,648 $23,648 $0
13 Physicist 100% 360 hrs 0 days 3/1/04 4/30/04 $0 $0 $0 $0

Notes
WBS Description: 

This task covers the bench tests for the first prototype TDC board. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources 
are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 8 wks (320 hrs) @$70/hr = $22400
10% Chicago Electrical Tech. - 8 wks (32 hrs) @$39/hr = $1248

1.3.1.6.8 Multiple Board Assy $1,400 $1,400 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 1,400 1,400 0 days 3/22/04 3/31/04 $1,400 $1,400 $1,400 $0

Notes
WBS Description: 

This item covers the cost for assembly of 4 more prototype TDC boards.
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"Multiple Board Assy" continued
Notes

M&S BOE: 

 4 x $350.00 = $1400.00
   

Spreadsheet of prototype assembly
Item Quan Cost Line Total
Prototype Run I (5 copies)  $   26,345 
Board Fabrication  $      5,055 
Tooling 1 575 575
Testing 1 850 850
Boards 6 605 3630
Parts  $   19,540 
FPGAs 15 1200 18000
Connectors 50 8 400
Panels 6 40 240
Misc. 6 150 900
Assembly Svcs.  $      1,750 

5 350 1750

Labor BOE: N/A

1.3.1.6.9 Bench Tests (multi boards) $5,912 $5,912 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 5,912 5,912 0 days 4/1/04 5/12/04 $5,912 $5,912 $5,912 $0
13 Physicist 100% 240 hrs 0 days 4/1/04 5/12/04 $0 $0 $0 $0
14 PostDoc 100% 240 hrs 0 days 4/1/04 5/12/04 $0 $0 $0 $0

Notes
WBS Description:

 This tasks covers the bench tests for the multiple prototype TDC's. The resources (money and/or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources 
are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 26



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Bench Tests (multi boards)" continued
Notes

100% Chicago Electrical Eng. - 2 wks (80 hrs) @$70/hr = $5600
10% Chicago Electrical Tech. - 2 wks (8 hrs) @$39/hr = $312

1.3.1.6.11 Documentation $9,800 $9,800 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 9,800 9,800 0 days 4/15/04 6/3/04 $9,800 $9,800 $9,800 $0
13 Physicist 50% 140 hrs 0 days 4/15/04 6/3/04 $0 $0 $0 $0

Notes
WBS Description:

This item covers the documentation of prototyping and testing of the TDC boards. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by 
other sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% Chicago Electrical Eng. - 7 wks (140 hrs) @$70/hr = $9800

1.3.1.6.12 Design Review $560 $560 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 560 560 0 days 5/21/04 5/21/04 $560 $560 $560 $0

Notes
WBS Description:

This milestone  refers to a design review after prototyping as a requirement for the commencement of  preproduction and production. The resources (money and /or labor) provided by FNAL 
are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

Note: A successful review on the "Prototype-V1.0" means that we are ready to proceed to the preproduction phase

M&S BOE: N/A

Labor BOE:
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"Design Review" continued
Notes

The cost of one day labor coverage of an engineer at the review meeting

100% Chicago Electrical Eng. - 1 day (8 hrs) @$70/hr = $560

1.3.1.7 Prototype - V1.0 (Chicago) $16,803 $16,803 $0 0 0 0
Notes

WBS Description:

 This summary task covers  the first round  of  TDC prototypes including building the boards, debugging and evaulating their performance.

1.3.1.7.1 Develop Test Protocols $16,800 $16,800 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 16,800 16,800 0 days 10/22/03 1/23/04 $16,800 $16,800 $16,800 $0

Notes
WBS Description: 

Task to develop the TDC test protocols, including teststand software. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided 
by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 12 wks (480 hrs) @$70/hr = $33600

1.3.1.7.2 Bench Tests $1 $1 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1 1 0 days 3/1/04 4/30/04 $1 $0 $1 $0

Notes
WBS Description: 

This task covers the bench tests for the first prototype TDC board. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by 
FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:  
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"Bench Tests" continued
Notes

Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 8 wks (320 hrs) @$70/hr = $22400

1.3.1.7.3 Bench Tests (multi boards) $1 $1 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1 1 0 days 4/1/04 5/12/04 $1 $0 $1 $0

Notes
WBS Description:

 This tasks covers the bench tests for the multiple prototype TDC's. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by 
FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

100% Chicago Electrical Eng. - 2 wks (80 hrs) @$70/hr = $5600

1.3.1.7.5 Documentation $1 $1 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1 1 0 days 4/15/04 6/24/04 $1 $0 $1 $0

Notes
WBS Description:

This item covers the documentation of prototyping and testing of the TDC boards. The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The 
resources provided by FNAL are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE:

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

50% Chicago Electrical Eng. - 7 wks (140 hrs) @$70/hr = $9800
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"Documentation" continued
Notes

1.3.1.7.6 Design Review $0 $0 $0 1 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 0 0 0 days 5/21/04 5/21/04 $0 $0 $0 $0

Notes
WBS Description:

This milestone  refers to a design review after prototyping as a requirement for the commencement of  preproduction and production. The In-Kind resources (money and /or labor) provided by 
Univ. of Chicago are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

Note: A successful review on the "Prototype-V1.0" means that we are ready to proceed to the preproduction phase

M&S BOE: N/A

Labor BOE:

The cost of one day labor coverage of an engineer at the review meeting

100% Chicago Electrical Eng. - 1 day  (8 hrs) @$70/hr = $560

1.3.1.8 L3 Design Review Milestone $0 $0 $0 0 0 3
Notes

WBS Description:

  Milestone - completion of TDC design review after prototyping as a requirment for the commencement of preproduction and  production

1.3.1.9 Preproduction $171,806 $140,061 $31,745 0 0 0
Notes

WBS Description:

This summary task covers preproduction TDC board fabrication and performance testing with single and multiple boards.

1.3.1.9.3 Production test equipment $40,000 $40,000 $0 0.5 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 40,000 40,000 0 days 12/6/04 12/10/04 $40,000 $40,000 $40,000 $0
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"Production test equipment" continued
Notes

WBS Description:

This item coves the cost for equipment for testing/debugging TDC boards

M&S BOE: 

test equipment for testing/debugging the new board
logic analyzer and various other apparatus - $40K 

Labor BOE:  N/A

1.3.1.9.4 Layout Modification $4,410 $4,410 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,410 4,410 0 days 5/24/04 7/30/04 $4,410 $8,400 $4,410 $0

Notes
WBS Description:

This task covers the modification of the TDC board layout after prototyping. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by other 
sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

0.5 X $70/hr X 10.5w X 12 hr/wk =  $4410  

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

1.3.1.9.5 Board Fabrication $5,297 $5,297 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 5,297 5,297 0 days 8/10/04 8/30/04 $5,297 $5,297 $5,297 $0

Notes
WBS Description:

This task covers the cost of fabrication of the preproduction TDC boards
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"Board Fabrication" continued
Notes

  Note: We assume we still need the cost of "tooling/testing" after some moderate rework of design.

M&S BOE: 
Note all the cost of Board Fabrication and assembly (since it is done at one vendor)
for WBS 1.3.1.9.5, 1.3.1.9.7 and 1.3.1.9.9 will be in 1.3.1.9.5  - new cost $15,925

MANDS cost increased to $15925

New Estimate Peter Wilson Aug '04

Parts Vendor $ for 35 sets Per Board $ for 35
Arrow (Incl FPGAs) 48,792.72
Cool Innovations 462.50
DDD 3,774.00
Datel 4,610.20
Taylor (Elma) 321.10
Avnet 1,757.80
Digikey 1,144.26
Newark 3,555.59
Parts Subtotal (35 sets) 64,418.16 1,840.52 64,418.16
Front Panel 30.00 1,050.00
(Estimate from 2003 $19-22 each)
Stiffener 13.00 455.00
(1999 PO for 400 @ $6.5, 2003 PO for 50 @$13)
Parts Total (WBS 1.3.1.9.6) 1,883.52 65,923.16
Fabrication & Ass. (WBS 1.3.9.5 & .7 & .9) 455.00 15,925.00
(Altron PO + 10% for misc. additional charges (eg Tape and reel))
Total (w/o spare parts) 2,338.52 81,848.16

Old Estimate -

Item Quan Cost Line Total
PreProduction Run (20 copies)  
Board Fabrication  $      5,297 
Tooling 1 575 575
Testing 1 850 850
Boards 22 176 3872
Parts  $   50,080 
FPGAs 45 1000 45000
Connectors 160 8 1280
Panels 20 40 800
Misc. 20 150 3000
Assembly Svcs.  $      3,000 

20 150 3000
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"Board Fabrication" continued
Notes

Labor BOE:  N/A

1.3.1.9.6 Parts Procurement $50,800 $50,800 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 50,800 50,800 0 days 6/4/04 8/27/04 $50,800 $50,800 $50,800 $0

Notes
WBS Description:

This item covers the cost for the parts required for the preproduction TDC boards

M&S BOE: 
Note all the cost of Board Fabrication and assembly (since it is done at one vendor)
for WBS 1.3.1.9.5, 1.3.1.9.7 and 1.3.1.9.9 will be in 1.3.1.9.5  - 

MANDS cost increased to $66,925

New Estimate Peter Wilson Aug '04

Parts Vendor $ for 35 sets Per Board $ for 35
Arrow (Incl FPGAs) 48,792.72
Cool Innovations 462.50
DDD 3,774.00
Datel 4,610.20
Taylor (Elma) 321.10
Avnet 1,757.80
Digikey 1,144.26
Newark 3,555.59
Parts Subtotal (35 sets) 64,418.16 1,840.52 64,418.16
Front Panel 30.00 1,050.00
(Estimate from 2003 $19-22 each)
Stiffener 13.00 455.00
(1999 PO for 400 @ $6.5, 2003 PO for 50 @$13)
Parts Total (WBS 1.3.1.9.6) 1,883.52 65,923.16
Fabrication & Ass. (WBS 1.3.9.5 & .7 & .9) 455.00 15,925.00
(Altron PO + 10% for misc. additional charges (eg Tape and reel))
Total (w/o spare parts) 2,338.52 81,848.16
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"Parts Procurement" continued
Notes

Old Estimate:

Item Quan Cost Line Total
PreProduction Run (20 copies)  
Board Fabrication  $      5,297 
Tooling 1 575 575
Testing 1 850 850
Boards 22 176 3872
Parts  $   50,080 
FPGAs 45 1000 45000
Connectors 160 8 1280
Panels 20 40 800
Misc. 20 150 3000
Assembly Svcs.  $      3,000 

20 150 3000

Labor BOE: N/A

1.3.1.9.7 First Board Assembly $150 $150 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 150 150 0 days 8/31/04 9/20/04 $150 $150 $150 $0

Notes
WBS Description:

This item covers the cost for the assembly of the first preproduction TDC board

M&S BOE: 
Note all the cost of Board Fabrication and assembly (since it is done at one vendor)
for WBS 1.3.1.9.5, 1.3.1.9.7 and 1.3.1.9.9 will be in 1.3.1.9.5  - 

MANDS cost reduced to $0

New Estimate Peter Wilson Aug '04

Parts Vendor $ for 35 sets Per Board $ for 35
Arrow (Incl FPGAs) 48,792.72
Cool Innovations 462.50
DDD 3,774.00
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"First Board Assembly" continued
Notes

Datel 4,610.20
Taylor (Elma) 321.10
Avnet 1,757.80
Digikey 1,144.26
Newark 3,555.59
Parts Subtotal (35 sets) 64,418.16 1,840.52 64,418.16
Front Panel 30.00 1,050.00
(Estimate from 2003 $19-22 each)
Stiffener 13.00 455.00
(1999 PO for 400 @ $6.5, 2003 PO for 50 @$13)
Parts Total (WBS 1.3.1.9.6) 1,883.52 65,923.16
Fabrication & Ass. (WBS 1.3.9.5 & .7 & .9) 455.00 15,925.00
(Altron PO + 10% for misc. additional charges (eg Tape and reel))
Total (w/o spare parts) 2,338.52 81,848.16

Old estimate:

Item Quan Cost Line Total
PreProduction Run (20 copies)  
Board Fabrication  $      5,297 
Tooling 1 575 575
Testing 1 850 850
Boards 22 176 3872
Parts  $   50,080 
FPGAs 45 1000 45000
Connectors 160 8 1280
Panels 20 40 800
Misc. 20 150 3000
Assembly Svcs.  $      3,000 

20 150 3000

Parts cost dominated by FPGAs and connectors.

Labor BOE: N/A 

1.3.1.9.8 Bench Tests(first board) $6,357 $1,624 $4,733 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 20% 46.4 hrs 0 days 9/21/04 10/29/04 $2,181 $0 $2,181 $0
4 ElecEngF 20% 46.4 hrs 0 days 9/21/04 10/29/04 $2,552 $0 $2,552 $0
8 StudentU 100% 232 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0
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"Bench Tests(first board)" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,624 1,624 0 days 9/20/04 10/29/04 $1,624 $0 $1,624 $0
13 Physicist 50% 116 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0
14 PostDoc 25% 58 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0
18 Bogdan 20% 46.4 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0
19 Chappa 20% 46.4 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0
21 Klein 20% 46.4 hrs 0 days 9/21/04 10/29/04 $0 $0 $0 $0

Notes
WBS Description:

This item covers the cost for the bench tests of the first preproduction TDC boards. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by 
other sources are listed in the other identical tasks.

M&S BOE:  N/A

Labor BOE:

20% U of C Engineer (Averaged over entire period)

0.5 x $70/hr x ( 48 hrs = 6w X 0.2 x 40hr/wk)  = $1680
Mircea Bogdan

FNAL Elec Eng (Steve Chappa) = 20% FTE
FNAL Comp Prof (Rod Klein) = 20% FTE

Chicago Student = 50% FTE
PostDoc  (TAMU) = 25% 
TAMU Student = 25%
Physicist = 50%

  Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 
 

1.3.1.9.9 Multiple Board Assy $25,600 $25,600 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 25,600 25,600 0 days 10/19/04 11/15/04 $25,600 $2,850 $25,600 $0

Notes
WBS Description:

This task covers the cost for the assembly of 19 preproduction TDC boards.
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"Multiple Board Assy" continued
Notes

M&S BOE: 
Note all the cost of Board Fabrication and assembly (since it is done at one vendor)
for WBS 1.3.1.9.5, 1.3.1.9.7 and 1.3.1.9.9 will be in 1.3.1.9.5  - 

Modified to cover the costs from WBS 1.3.1.9.5, 1.3.1.9.6, 1.3.1.9.7 and 1.3.1.9.9
1.3.1.9.5-1.3.1.9.7  100% complete

New Estimate Peter Wilson Aug '04

Parts Vendor $ for 35 sets Per Board $ for 35
Arrow (Incl FPGAs) 48,792.72
Cool Innovations 462.50
DDD 3,774.00
Datel 4,610.20
Taylor (Elma) 321.10
Avnet 1,757.80
Digikey 1,144.26
Newark 3,555.59
Parts Subtotal (35 sets) 64,418.16 1,840.52 64,418.16
Front Panel 30.00 1,050.00
(Estimate from 2003 $19-22 each)
Stiffener 13.00 455.00
(1999 PO for 400 @ $6.5, 2003 PO for 50 @$13)
Parts Total (WBS 1.3.1.9.6) 1,883.52 65,923.16
Fabrication & Ass. (WBS 1.3.9.5 & .7 & .9) 455.00 15,925.00
(Altron PO + 10% for misc. additional charges (eg Tape and reel))
Total (w/o spare parts) 2,338.52 81,848.16

Old Estimate:
19 x $150  = $2850 (note: M&S here only covers assembly.   Parts, board
fabrication and NRE covered in previous items.)

Labor BOE:  N/A

1.3.1.9.10 Bench Tests (multi board) $19,560 $4,200 $15,360 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 0% 0 hrs 0 days 11/16/04 11/16/04 $0 $0 $0 $0
12 MANDSPASSL 0 0 0 days 11/16/04 11/16/04 $0 $0 $0 $0
13 Physicist 200% 960 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0
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"Bench Tests (multi board)" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
18 Bogdan 10% 48 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0
19 Chappa 10% 48 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0

Notes
WBS Description:

This task describes the bench tests for the multiple preproduction TDC boards. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by 
other sources are listed in the other identical tasks.

M&S BOE: N/A

12-Aug-04 Mandspassl reduced to $0 from $1120

Labor BOE: 

10% of Electrical Engineer from U of Chicago 8 wks (40 hrs) @ $70/hr

0.5 (Reimbursement) x 0.1 (FTE) x $70/hr X 40hrs/wk X 8 wks = $1120

10% of Electrical Engineer of Fermilab (Chappa)

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

1.3.1.9.10.1 Preproduction TDC board checkout $3,120 $0 $3,120 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 ElecTechF 50% 80 hrs 0 days 11/16/04 12/15/04 $3,120 $0 $3,120 $0

Notes
WBS Description:

Checkout of individual boards will be carried out at Fermilab using Rod Kleins code.  Do both internal memory pulsing test and external ASDQ  - Month of November

Labor BOE PPD Tech 50%

1.3.1.9.10.2 Preproduction multi board Crate tests at FNAL $12,240 $0 $12,240 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 25% 120 hrs 0 days 11/16/04 2/16/05 $5,640 $0 $2,914 $2,726
4 ElecEngF 25% 120 hrs 0 days 11/16/04 2/16/05 $6,600 $0 $3,410 $3,190
13 Physicist 200% 960 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0
19 Chappa 25% 120 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0
33 klei 25% 120 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 38



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"Preproduction multi board Crate tests at FNAL" continued
Notes

WBS Description:

1. Complete assembly and testing of 35 PreProduction boards.
o Motivation: We would like to carry the project through to the point of
demonstrating the operation of a full crate of boards together.  In
addition, there will be only a small financial benefit from canceling
the assembly of the remaining 30 boards since the PCBs have been
fabricated and the cost of restocking parts would be substantial
fraction of their value.  Some parts cannot be restocked since they were
purchased on a no return basis.
o Assembly should be completed by November 5
o Checkout of individual boards will be carried out at Fermilab using Rod Kleins code.  Do both internal memory pulsing test and external ASDQ
pulsing tests.  Assume completion by November 29.
o Initial test of full crate of cards to be done on the 14th floor to
make sure there are no gross problems.
o First test of a full crate test in test stand at CDF either in Diagnostic crate in trigger room or in test stand room.  Control via run control and readout using readout code by Badgett.  (How 
mush is needed to make this happen?)   Run all cards doing internal pulsing test and check validity of data and synchronicity of Bunch counters.  Would like to run ~1Million events.  This test 
to be done using regular block transfer and  32bit data width.  Use readout code from Bill Badgett.
o Test of full crate of boards using 64 bit CBLT using test code at Chicago.  Goal here is to demonstrate 64 bit CBLT and measure the bandwidth capabilities of this operation.
o No test in COT crates on the detector would take place.
o No additional development of firmware for the XFT outputs will take place.
o No additional development of other firmware except that needed to complete the listed tests.
o Resources needed: Rod Klein (25% averaged over next 3 months), PPD Technician for checkout (50% for month of November), Steve Chappa (25% avergaed over next 3 months), 
Assistance from DAQ group for full crate in B0, Physicists for B0 test (TA&M, Duke, Fermilab).  For Chicago test need Mircea Bodan and Sasha Pamarov.
o Schedule: complete full crate tests by end of January 2005.  Need a
clear set of goals that are achievable on this sort of time scale.
Ultimately it is assumed that results will be included in a NIM article
on the TDC design.

1.3.1.9.10.3 Preprod TDC board - 64 bit CBLT (@ Chicago) $4,200 $4,200 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,200 4,200 0 days 11/16/04 2/16/05 $4,200 $0 $2,170 $2,030
13 Physicist 50% 240 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0
18 Bogdan 25% 120 hrs 0 days 11/16/04 2/16/05 $0 $0 $0 $0

Notes
WBS Description:

1. Complete assembly and testing of 35 PreProduction boards.
o Motivation: We would like to carry the project through to the point of
demonstrating the operation of a full crate of boards together.  In
addition, there will be only a small financial benefit from canceling
the assembly of the remaining 30 boards since the PCBs have been
fabricated and the cost of restocking parts would be substantial
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"Preprod TDC board - 64 bit CBLT (@ Chicago)" continued
Notes

fraction of their value.  Some parts cannot be restocked since they were
purchased on a no return basis.
o Assembly should be completed by November 5
o Checkout of individual boards will be carried out at Fermilab using Rod Kleins code.  Do both internal memory pulsing test and external ASDQ
pulsing tests.  Assume completion by November 29.
o Initial test of full crate of cards to be done on the 14th floor to
make sure there are no gross problems.
o First test of a full crate test in test stand at CDF either in Diagnostic crate in trigger room or in test stand room.  Control via run control and readout using readout code by Badgett.  (How 
mush is needed to make this happen?)   Run all cards doing internal pulsing test and check validity of data and synchronicity of Bunch counters.  Would like to run ~1Million events.  This test 
to be done using regular block transfer and  32bit data width.  Use readout code from Bill Badgett.
o Test of full crate of boards using 64 bit CBLT using test code at Chicago.  Goal here is to demonstrate 64 bit CBLT and measure the bandwidth capabilities of this operation.
o No test in COT crates on the detector would take place.
o No additional development of firmware for the XFT outputs will take place.
o No additional development of other firmware except that needed to complete the listed tests.
o Resources needed: Rod Klein (25% averaged over next 3 months), PPD Technician for checkout (50% for month of November), Steve Chappa (25% avergaed over next 3 months), 
Assistance from DAQ group for full crate in B0, Physicists for B0 test (TA&M, Duke, Fermilab).  For Chicago test need Mircea Bodan and Sasha Pamarov.
o Schedule: complete full crate tests by end of January 2005.  Need a
clear set of goals that are achievable on this sort of time scale.
Ultimately it is assumed that results will be included in a NIM article
on the TDC design.

Labor BOE

U of C Engineer - Mircea Bogdan 25%

0.5 x $70/hr x 120 hrs (= 0.25 FTE x 12wks x 40hrs/wk) = $4200

1.3.1.9.12 Documentation $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 0 0 0 days 10/18/04 10/18/04 $0 $0 $0 $0
13 Physicist 10% 48 hrs 0 days 10/19/04 1/19/05 $0 $0 $0 $0
18 Bogdan 10% 48 hrs 0 days 10/19/04 1/19/05 $0 $0 $0 $0

Notes
WBS Description:

This item covers the costs associated with the documentation of the preproduction boards and testing. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND 
resources provided by other sources are listed in the other identical tasks.

M&S BOE: N/A

Labor BOE: 

10% of Electrical Engineer of U of Chicago 12 weeks (48h) @ $70/hr
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"Documentation" continued
Notes

0.5 (Reimbursement) X 0.10 (FTE) X $70/hr X 40 hrs/wk X 12 wks = $1680

 Labor estimated based upon recent experience with systems of similar scope, including the CDF Run 2a TDC,  trigger and calorimeter systems. 

11-Aug-04 -  Mandspassl set to $0 from $1680

1.3.1.9.14 Bid documentation $0 $0 $0 0 0 0

1.3.1.9.16 Build Test Pattern Card $11,940 $7,980 $3,960 0 0 0

1.3.1.9.16.1 Specification of Pattern Card $3,960 $0 $3,960 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 20% 72 hrs 0 days 6/8/04 8/10/04 $3,960 $3,960 $3,960 $0
19 Chappa 20% 7.2 hrs 41.5 days 8/5/04 8/11/04 $0 $0 $0 $0

Notes
Labor BOE:  Steve Chappa writing specification EEF @ 20%

1.3.1.9.16.2 Pattern Card schematics $7,000 $7,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 7,000 7,000 0 days 8/2/04 8/13/04 $7,000 $1,400 $7,000 $0
18 Bogdan 50% 196 hrs 1 day 8/3/04 10/11/04 $0 $0 $0 $0

Notes
Labor BOE:  Chicago Elelctrical Engineer (Mircea Bogdan) 50% of his time at a pay rate of $70 per hour.  We pay 1/2 the cost. (0.5)

0.5 X $70/hr   X 8 weeks X 20 hrs/wk = $7000

1.3.1.9.16.11 Firmware for Pattern Card $980 $980 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 0 hrs 0 days 8/25/04 9/28/04 $0 $0 $0 $0
12 MANDSPASSL 980 980 0 days 8/25/04 10/1/04 $980 $0 $980 $0
18 Bogdan 100% 41.37 hrs 0 days 8/25/04 10/1/04 $0 $0 $0 $0
19 Chappa 100% 78.8 hrs 0 days 8/25/04 10/1/04 $0 $0 $0 $0

Notes
WBS Description:

Develop firmware for Test Pattern Card

M&S BOE:  UC Electrical Engineer (M. Bogdan) at 10% paid for with M&S Pass money = $980
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"Firmware for Pattern Card" continued
Notes

Labor BOE:  Manpower = 1/2 FTE from FNAL (S.Chappa) + 10% FTE from UC (M. Bogdan)

0.5 X $70/hr X 28 hrs (= 0.1 FTE x 7w X 40hrs) = $980

1.3.1.9.19 Test Software $6,768 $0 $6,768 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 20% 144 hrs 0 days 6/28/04 11/2/04 $6,768 $9,024 $6,768 $0
8 StudentU 50% 360 hrs 0 days 6/28/04 11/2/04 $0 $0 $0 $0
21 Klein 20% 144 hrs 0 days 6/28/04 11/2/04 $0 $0 $0 $0

Notes
This task describes the software needed for testing the Preproduction and Production TDC's 
This software will control the test pattern card

Labor BOE:

FNAL Comp Prof (Rod Klien) = 20% FTE

University Student - 50% FTE

1.3.1.9.20 Preproduction Firmware $924 $0 $924 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 10% 16.8 hrs 0 days 5/21/04 6/21/04 $924 $0 $924 $0
12 MANDSPASSL 0 0 0 days 5/21/04 5/21/04 $0 $0 $0 $0
19 Chappa 10% 91.2 hrs 0 days 5/21/04 11/2/04 $0 $0 $0 $0

Notes
Firmware development for Preproduction boards:
1) XFT output flag design
2) Implement VME 64 readout

Labor BOE:

U of Chicago EE (Mircea Bogdan/ Harold Sanders/ Mary ????)

FNAL EE (Steve Chappa) = % FTE
0.5 X $70/hr X 29 wks X 10 hrs/wk = $10150

11-Aug-04 -  Mandspassl set to $0 from $10,150
11-Aug-04 - ElecEngF set to 0% from 10%

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 42



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.1.17 TDC Readout System $122,485 $122,485 $0 0 0 0

1.3.1.17.1 Preproduction Readout $9,985 $9,985 $0 0 0 0

1.3.1.17.1.1 System architecture $0 $0 $0 0 0 0

1.3.1.17.1.2 Evaluation of Crate Processor $0 $0 $0 0 0 0

1.3.1.17.1.3 Order preproduction Crate Processor $9,985 $9,985 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 9,985 9,985 0 days 4/26/04 6/14/04 $9,985 $9,985 $9,985 $0

Notes
M&S BOE:

-Crate processor (MVME5500) = $3500 X 3 = $10.5K  ($9,985 in FY02 dollars)

Labor BOE:  N/A

1.3.1.17.2 Production Readout $112,500 $112,500 $0 0 0 0

1.3.1.17.2.1 Order production Crate Processor $112,500 $112,500 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 PhysicistF 20% 72 hrs 0 days 10/7/04 12/10/04 $0 $0 $0 $0
9 MANDS 112,500 112,500 0 days 10/7/04 12/10/04 $112,500 $112,500 $112,500 $0

Notes
M&S BOE:

-Crate processor (MVME5500) = $3500 X 25 = $87.5K  ($83,207 in FY02 dollars)

-Cables,withches and misc. =$5K   ($4,755 in FY02 dollars)

-Software license (vxWorks) = $20K (for two copies)  ($19,091 in FY02 dollars)

-Total cost = $112.5K  ($107,052 in FY02 dollars)

Labor BOE:  Manpower =1 physicist

1.3.1.17.3 L3MS: TDC Readout System Complete $0 $0 $0 0 0 3

1.3.1.17.4 TDC Readout System Complete $0 $0 $0 0 0 2
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"TDC Readout System Complete" continued

1.3.2 Run 2b Level 2 Project $325,216 $275,320 $49,896 0 0 0
Notes

WBS Description: This summary task covers the development and production of the Level 2 Trigger system

1.3.2.1 L3 Start of Run 2b Level 2 Project $0 $0 $0 0 0 3
Notes

WBS Description: Milestone denoting the start of the Level 2 Trigger Project

1.3.2.2 Testing and Software work existing L2 Pulsar test stand $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 150% 768 hrs 16 days 9/27/02 1/2/03 $0 $0 $0 $0
14 PostDoc 250% 1,280 hrs 16 days 9/27/02 1/2/03 $0 $0 $0 $0

Notes
WBS Description:The prototype Pulsar board will be commissioned as part of a test stand for the Run 2A system.  Specific
tasks are: finish all mezzanine/Aux cards, Pulsar prototype testing, Rev B if needed;  SLINK to PCI software work, test stand software, additional firmware work for testing ALL basic 
functionalities of prototypes

M&S BOE: N/A

Labor BOE: Based on Run 2A experience

1.3.2.3 Commission L2 Pulsar  for each data path - proof of principle tes $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 150% 2,040 hrs 0 days 1/3/03 9/3/03 $0 $0 $0 $0
14 PostDoc 50% 680 hrs 0 days 1/3/03 9/3/03 $0 $0 $0 $0

Notes
WBS Description:The Pulsar board will be commissioned for each data path coming in to and out of the Level 2 decision
system.

M&S BOE: N/A

Labor BOE: Based on Run 2A experience.
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1.3.2.4 Preproduction run of Pulsar L2 system $145,516 $145,516 $0 0 0 0
Notes

WBS Description: This task covers the preproduction run of the Level 2 system, which consists of three Pulsar boards, associated mezzanine cards,  S-link boards and interface hardware, and 
L2 decision processor, and will be configured for a vertical slice test.

1.3.2.4.1 Preproduction Pulsar L2 system schedule contingency task $0 $0 $0 0 0 0

1.3.2.4.2 Preproduction Readiness Review  Pulsar L2 system $0 $0 $0 0 0 0
Notes

WBS Description: This milestone refers to a review of the results from commissioning the prototype Pulsar in teststand and for all data paths in preparation for preproduction

M&S BOE:  N/A

Labor BOE: 

1.3.2.4.3 Engineering on preproduction L2 system (FNAL) $11,200 $11,200 $0 0.2 0.2 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 11,200 11,200 0 days 9/19/03 11/13/03 $11,200 $11,200 $11,200 $0

Notes
WBS Description:

This item covers engineering modifications for the L2 system based on prototype Pulsar commissioning. The resources (money and /or labor) provided by FNAL are listed in this task. INKIND 
resources provided by other sources are listed in the other identical tasks.

M&S BOE:  N/A

Labor BOE: 

100% of 1 Electrical Engineering from U of Chicago  -  2 mon = 8 weeks (320 hrs) @ $70/hr

Based on information from Run 2a - Pulsar test stand quotes
Engineering Quan Cost Total
2 months 2 $10,000.00 $20,000.00

U of C rate (as of Summer '02) $55.25/hr
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1.3.2.4.4 Engineering on preproduction L2 system (Chicago) $11,200 $11,200 $0 0.2 0.2 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 11,200 11,200 0 days 9/19/03 11/13/03 $11,200 $11,200 $11,200 $0

Notes
WBS Description:

This item covers engineering modifications for the L2 system based on prototype Pulsar commissioning.
The In-Kind resources (money and /or labor) provided by Univ. of Chicago are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

M&S BOE:  N/A

Labor BOE: 

100% of 1 Electrical Engineering from U of Chicago  -  2 mon = 8 weeks (320 hrs) @ $70/hr

Based on information from Run 2a - Pulsar test stand quotes
Engineering Quan Cost Total
2 months 2 $10,000.00 $20,000.00

U of C rate (as of Summer '02) $55.25/hr

1.3.2.4.5 Motherboards Fabrication $18,600 $18,600 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 18,600 18,600 0 days 7/14/03 1/12/04 $18,600 $18,600 $18,600 $0

Notes
WBS Description: This item covers the cost of components and fabrication for three Pulsar motherboards for the preproduction run.

M&S BOE: 

from Run 2a  quotes- Pulsar test stand quotes
Motherboard Fabrication Quan Cost Total
Boards 3 $6,200.00 $18,600.00

 

Labor BOE: N/A
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1.3.2.4.6 Mezzanine boards Fabrication $13,000 $13,000 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 13,000 13,000 0 days 7/14/03 8/25/03 $13,000 $13,000 $13,000 $0

Notes
WBS Description: This item covers the cost of fabrication and components for 20 mezzanine cards for the preproduction run.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
Mezzanine board fabrication Quan Cost Total
Boards 20 $650.00 $13,000.00

Labor BOE: N/A

1.3.2.4.7 S-link Auxiliary boards $900 $900 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 900 900 0 days 7/14/03 8/22/03 $900 $900 $900 $0

Notes
WBS Description: This item covers the fabrication and component costs for three S-Link boards for preproduction.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
S-link Auxiliary board Quan Cost Total
Boards 3 $300.00 $900.00

Labor BOE: N/A

1.3.2.4.8 LSC/LDL + fiber boards $6,828 $6,828 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 6,828 6,828 0 days 7/14/03 8/26/03 $6,828 $6,828 $6,828 $0

Notes
WBS Description: This item covers the cost of purchasing  three Link Source Cards / Link Destination Cards and fibers for preproduction.
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"LSC/LDL + fiber boards" continued
Notes

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
LSC/LDL + fiber Quan Cost Total
Boards 3 $2,276.00 $6,828.00

Labor BOE: N/A

1.3.2.4.9 PCI-> S-link boards $2,574 $2,574 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 2,574 2,574 0 days 7/14/03 8/26/03 $2,574 $2,574 $2,574 $0

Notes
WBS Description:This item covers the cost of purchasing three PCI -> S-Link interface boards for preproduction.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
PCI->S-link Quan Cost Total
Boards 3 $858.00 $2,574.00

Labor BOE: N/A

1.3.2.4.10 S-link -> PCI boards $3,213 $3,213 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 3,213 3,213 0 days 7/14/03 8/22/03 $3,213 $3,213 $3,213 $0

Notes
WBS Description:This item covers the cost of purchasing three S-Link -> PCI boards for preproduction.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
S-link -> PCI Quan Cost Total
Boards 3 $1,071.00 $3,213.00
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"S-link -> PCI boards" continued
Notes

Labor BOE: N/A

1.3.2.4.11 L2 decision processor $8,000 $8,000 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 8,000 8,000 0 days 7/14/03 1/27/04 $8,000 $8,000 $8,000 $0

Notes
WBS Description:This item covers the cost of purchasing two PC's for use as the L2 decision processor for preproduction.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
L2 decision processor Quan Cost Total
PC 2 $4,000.00 $8,000.00

Labor BOE: N/A

1.3.2.4.12 software development/memory management (FNAL) $70,000 $70,000 $0 0.2 0.2 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 70,000 70,000 0 days 9/19/03 12/20/04 $70,000 $70,000 $70,000 $0

Notes
WBS Description: 

This item covers the engineering required to design and develop the Level 2 decision system software/memory management.
The resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

M&S BOE: NA

Labor BOE: Based on Run 2A experience

50% of 1 Electrical Engineering from U of Chicago  -  50 weeks (1000 hrs) @ $70/hr
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1.3.2.4.13 software development/memory management (Chicago) $1 $1 $0 0.2 0.2 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
11 INKIND 1 1 0 days 9/19/03 8/27/04 $1 $1 $1 $0

Notes
WBS Description:

 This item covers the engineering required to design and develop the Level 2 decision system software/memory management. The In-Kind resources (money and /or labor) provided by Univ. of 
Chicago are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

M&S BOE: NA

Labor BOE: Based on Run 2A experience

50% of 1 Electrical Engineering from U of Chicago  -  50 weeks (1000 hrs) @ $70/hr

1.3.2.5 Vertical Slice Test $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 150% 1,200 hrs 0 days 1/27/04 6/16/04 $0 $0 $0 $0
14 PostDoc 50% 400 hrs 0 days 1/27/04 6/16/04 $0 $0 $0 $0

Notes
WBS Description: This item covers assembly of a vertical slice of the Level 2 system.  Specific tasks include: use test stand to fine tune receiver firmware for each data path; system 
integration at crate level with test stand; L2 code testing for new system.

M&S BOE: N/A

Labor BOE: Based on Run 2A experience

1.3.2.6 Production run of Pulsar L2 system $129,804 $129,804 $0 0 0 0
Notes

WBS Description: Summary task for Production Run of Pulsar Level 2 system: fabrication and purchase of boards, link hardware, L2 decision processors.

1.3.2.6.1 L3 Production Readiness Review for Level 2 Pulsar system $0 $0 $0 0 0 3
Notes

WBS Description: This milestone refers to a review of the preproduction tests  / vertical slice results in preparation for the production run.

M&S BOE:  N/A

Labor BOE: 
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1.3.2.6.3 Begin production of Level2 Pulsar system $0 $0 $0 0 0 2
Notes

WBS Description:

Milestone denoting beginning of production of Level 2 system. 

1.3.2.6.4 L2 Pulsar system - schedule contingency task $0 $0 $0 0 0 0

1.3.2.6.5 Motherboards Fabrication $80,600 $80,600 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 80,600 80,600 0 days 3/16/04 5/10/04 $80,600 $80,600 $80,600 $0

Notes
WBS Description:This item covers the cost of components and fabrication for 13 Pulsar motherboards for the production system.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
Motherboard Fabrication Quan Cost Total
Boards 13 $6,200.00 $80,600.00

Labor BOE: N/A

1.3.2.6.6 L3 Mezzanine boards Fabrication $0 $0 $0 0.15 0 3
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 0 0 0 days 9/5/03 9/5/03 $0 $0 $0 $0

Notes
WBS Description: This item covers the cost of components and fabrication of 50 mezzanine cards for the production system.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
Mezzanine board fabrication Quan Cost Total
Boards 50 $650.00 $32,500.00

Labor BOE: N/A
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1.3.2.6.7 S-link Auxiliary boards $3,900 $3,900 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 3,900 3,900 0 days 9/22/03 10/31/03 $3,900 $3,900 $3,900 $0

Notes
WBS Description: This item covers the cost of components and fabrication for 13 S-Link Auxilliary boards for the production system.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
S-link Auxiliary board Quan Cost Total
Boards 13 $300.00 $3,900.00

Labor BOE: N/A

1.3.2.6.8 LSC/LDL + fiber boards $29,588 $29,588 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 29,588 29,588 0 days 10/6/03 2/2/04 $29,588 $29,588 $29,588 $0

Notes
WBS Description: This item covers the cost of purchasing 13 Link Source Card/ Link Destination Cards and fibers for the production system.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
LSC/LDL + fiber Quan Cost Total
Boards 13 $2,276.00 $29,588.00

Labor BOE: N/A

1.3.2.6.9 PCI-> S-link boards $3,432 $3,432 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 3,432 3,432 0 days 10/31/03 2/2/04 $3,432 $3,432 $3,432 $0

Notes
WBS Description: This item covers the cost of purchasing 4 PCI -> S-link boards for the production system.

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 52



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

"PCI-> S-link boards" continued
Notes

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
PCI->S-link Quan Cost Total
Boards 4 $858.00 $3,432.00

Labor BOE: N/A

1.3.2.6.10 S-link -> PCI boards $4,284 $4,284 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 4,284 4,284 0 days 11/14/03 2/2/04 $4,284 $4,284 $4,284 $0

Notes
WBS Description: This item covers the cost of purchasing 4 S-link -> PCI boards for the production system.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
S-link -> PCI Quan Cost Total
Boards 4 $1,071.00 $4,284.00

Labor BOE: N/A

1.3.2.6.11 L2 decision processor $8,000 $8,000 $0 0.15 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 8,000 8,000 0 days 3/1/04 6/7/04 $8,000 $8,000 $8,000 $0

Notes
WBS Description: This item covers the cost of purchasing two PC's to be used as L2 decision processors.

M&S BOE:  

from Run 2a  quotes- Pulsar test stand quotes
L2 decision processor Quan Cost Total
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"L2 decision processor" continued
Notes

PC 2 $4,000.00 $8,000.00

Labor BOE: N/A

1.3.2.7 System Integration standalone w/ test stand $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 150% 636 hrs 0 days 6/8/04 8/20/04 $0 $0 $0 $0
14 PostDoc 50% 212 hrs 0 days 6/8/04 8/20/04 $0 $0 $0 $0

Notes
WBS Description: This item covers integration of the system, first using the Pulsar teststand to drive the Pulsar L2 system, and after studying/optimizing the performance, testing the L2 
decision system using test runs with beam data.

M&S BOE: N/A

Labor BOE: Based on Run 2A experience.

1.3.2.9 Pulsar Level 2 subproject ready for installation $0 $0 $0 0 0 2
Notes

WBS Description:

Level 2 subproject ready for installation. 

1.3.2.10 Pulsar Hardware Ready for Installation $0 $0 $0 0 0 2

1.3.2.11 Operational Readiness Review $0 $0 $0 0 0 0

1.3.2.12 L3 MS: Puslar Level 2 subproject ready for installation $0 $0 $0 0 0 3

1.3.2.13 Firmware development for deployment in B0 $49,896 $0 $49,896 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 60% 907.2 hrs 0 days 1/5/05 9/30/05 $49,896 $49,896 $0 $49,896
32 Pitkanen 100% 1,544 hrs 0 days 1/5/05 9/30/05 $0 $0 $0 $0

Notes
This task is to cover the engineering used for the preparation for operation of the L2 pulsar project.

The ElecEngF fraction is determined to reflex the amount of money paid to Sakuri Pitkanen for 
the 9 months. ($38,250)
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1.3.4 Event-Builder Upgrade $416,360 $274,200 $142,160 0 0 0
Notes

WBS Description:

This summary element covers the Event-Builder upgrade. It includes the complete software development, the construction of a prototype and the construction of the full system.

1.3.4.1 L3 Start Event-Builder Upgrade $0 $0 $0 0 0 3
Notes

WBS Description:

This milestone marks the beginning date for work on the upgrade of the Event-Builder.

1.3.4.2 technology evaluation $0 $0 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
14 PostDoc 40% 384 hrs 0 days 12/5/02 5/30/03 $0 $0 $0 $0

Notes
WBS Description:

Before starting to buy a prototype system an evaluation of the present technology will be performed. This evaluation results in the purchase of a prototype which is the most promising 
technology. The further schedule has been designed to fit the schedule for an upgrade using more powerful successor of the ATM technology. In case a different technology is chosen the 
schedule should still be appropriate. The price for the ATM technology is almost certainly higher than an alternative technology like Gigabit Ethernet.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.4.3 upgrade software $130,000 $130,000 $0 0 0 0
Notes

WBS description:

This summary element covers the software development for the Event-Builder upgrade. It includes an evaluation of the operating system and the associated driver, the work needed for 
adjusting the drivers and the remaining software.

1.3.4.3.1 decide on the OS versions $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
14 PostDoc 50% 40 hrs 0 days 10/20/03 10/31/03 $0 $0 $0 $0

Notes
WBS description:

The decision on the version of the operating system is important since it involves a number of tests. The operation system should be as recent as possible but it has to be well established 
since errors can be fatal. Drivers are dependent on the version of the operating system and upgrades usually involve extra work.
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"decide on the OS versions" continued
Notes

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.3.2 write Control Software $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 2,920 hrs 0 days 11/4/03 4/20/05 $0 $0 $0 $0
14 PostDoc 20% 584 hrs 0 days 11/4/03 4/20/05 $0 $0 $0 $0

Notes
WBS Description:

Write the control software that talks to the Single board computers  in VME create and the converter node.
M/S BOE:  N/A 

Labor BOE: 
Based upon experience with the D0 Run 2a system.

1.3.4.3.3 Write Monitoring Software $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 2,920 hrs 0 days 11/4/03 4/20/05 $0 $0 $0 $0
14 PostDoc 20% 584 hrs 0 days 11/4/03 4/20/05 $0 $0 $0 $0

Notes
WBS Description:

Since the ATM network switches are not used in general for the application described here modifications to the drivers are almost certainly necessary. In particular the driver on the VxWorks 
side needs work to optimize the data throughput.

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.3.5 L3 establish general functionality of software $0 $0 $0 0 0 3
Notes

WBS Description:

This milestone marks the end of the software development. At this point we  intent to freeze the development and move the code to the maintenance phase. During the commissioning further 
problems might be spotted but the core development is finished at this point. Establishing the general functionality is not necessarily connected to tests with real data. Two more month until the 
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"L3 establish general functionality of software" continued
Notes

end of the Event-Builder upgrade leave time for this last test.

1.3.4.3.6 Software commissioning $130,000 $130,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 130,000 130,000 0 days 12/1/04 6/29/05 $130,000 $130,000 $13,000 $117,000

Notes
MS BOE:

Two computer professionals from MIT for 145 days.

Mandspass = $109,000 (equivalent base cost for two FNAL computing profesionals)

1.3.4.4 construct prototype $143,560 $54,200 $89,360 0 0 0
Notes

WBS Description:

This summary element covers the construction of a prototype. It includes the purchase of the necessary elements, the installation and evaluation of a test stand.

The cost is based on a quote from a possible vendor in December 2001.

1.3.4.4.1 purchase prototype system (1/4) $54,200 $54,200 $0 0 0 0
Notes

WBS Description:

This summary task covers the purchase of the prototype system. It includes the submission of the PO and the implementation plan, the purchase formalities and the arrival of the hardware.

1.3.4.4.1.1 L3 Submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.4.4.1.2 purchase formalities for switch $40,000 $40,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 40,000 40,000 0 days 10/2/03 10/24/03 $40,000 $40,000 $40,000 $0

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.
For Cisco 6509 switch.
M/S BOE:  

FNAL PO 553957  - cost $36,181.14
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"purchase formalities for switch" continued
Notes

Labor BOE: N/A

1.3.4.4.1.3 Purchase formalities for single board computers $5,200 $5,200 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 5,200 5,200 0 days 10/2/03 10/24/03 $5,200 $5,200 $5,200 $0

Notes
WBS Description:
Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.
For 2 VMIC single board computes for VME crates. VMIVME-7805-110
M/S BOE:  

Quote to FNAL 21-Aug-03 Quote # C03-5819  price $2600 per SBC - 2 required - $5200

Labor BOE: N/A

1.3.4.4.1.4 Arrival of the prototype Event Builder hardware $0 $0 $0 0 0 2
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the test system installation. 

1.3.4.4.1.5 EVB Construct prototype schedule contingency $0 $0 $0 0 0 0

1.3.4.4.1.6 Purchase formalities for Cisco 3750 switch $9,000 $9,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 9,000 9,000 0 days 1/16/04 3/12/04 $9,000 $9,000 $9,000 $0

Notes
WBS Description:
Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.
For 1 Cisco Catalyst 3750 Switch and SFP GBIC daughter/transciever cards

M/S BOE:  
from e-mail message from Bruce Knuteson 27-Nov-03:

===================================
Cisco Catalyst 3750 switch for test system

Cisco part number should be :   WS-C3750G-24TS-S
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"Purchase formalities for Cisco 3750 switch" continued
Notes

The switch is a 24-port 10/100/1000 copper ports, and 4 SFP Gigabit ports.
List Price is $7000

You will need to order the SFP GBIC daughter/transceiver cards Cisco part
number: GLC-SX-MM, GE SFP, LC connector SX transceiver List Price is
$500Each 
===================================

Labor BOE: N/A

1.3.4.4.2 install test stand $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 512 hrs 0 days 10/27/03 2/2/04 $0 $0 $0 $0
14 PostDoc 20% 102.4 hrs 0 days 10/27/03 2/2/04 $0 $0 $0 $0

Notes
WBS Description:

The installation of the goes quick since the environment is prepared.

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.4.3 evaluate test stand $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 512 hrs 0 days 2/3/04 4/30/04 $0 $0 $0 $0
14 PostDoc 20% 102.4 hrs 0 days 2/3/04 4/30/04 $0 $0 $0 $0

Notes
WBS Description:

The evaluation of the test stand is meant to establish the technical functionality of the hardware. Potential problems might require change of equipment.

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.
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1.3.4.4.4 L3 establish functionality of hardware $0 $0 $0 0 0 3
Notes

WBS Description:

Establishing the hardware functionality of the test system is a milestone and marks the point when the complete system should be purchased.

1.3.4.4.6 Engineering for Prototype system $42,240 $0 $42,240 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 24% 768 hrs 0 days 10/2/03 5/6/05 $42,240 $38,927 $34,214 $8,026

Notes
WBS Description:

  The engineering effort by Ron Rechenmacher of FNAL on Prototype Event Builder system

M&S BOE:  N/A

Labor BOE:

  Estimation based on similar work done with D0 collaboration on their existing system

1.3.4.4.7 Network Stetup for Prototype system $7,520 $0 $7,520 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 100% 160 hrs 0 days 2/3/04 3/1/04 $7,520 $7,520 $7,520 $0

Notes
WBS Description:

  The  effort by FNAL Computing Division Network group on setting up the network switch for the  Prototype Event Builder system

M&S BOE:  N/A

Labor BOE:

  Estimation based on similar work done through out the lab

1.3.4.4.8 Engineering for TDC readout $39,600 $0 $39,600 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 720 hrs 0 days 9/1/04 5/20/05 $39,600 $39,600 $0 $39,600

1.3.4.5 construct full size system $132,800 $80,000 $52,800 0 0 0
Notes

WBS Description:

This summary element covers the construction of the full size Event-Builder system. It includes a readiness review, the purchase, installation and evaluation of the hardware and finally the 
completion of the system.
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"construct full size system" continued
Notes

M&S BOE:

The cost is based on a quote by a possible vendor from December 2001.

1.3.4.5.1 Production Readiness Review - Event Builder $0 $0 $0 0 0 0
Notes

WBS Description:

  Production readiness review for the Event Builder. Successful outcome from the review means that we will proceed to the production phase of the project.

M&S BOE: N/A

Labor BOE: N/A

Schedule BOE:  lag of 100 days due to anticipated funding for FY2004

1.3.4.5.3 Event Builder Production Readiness Review $0 $0 $0 0 0 2
Notes

WBS Description:

After the system has been proven to work as a prototype a readiness review formally approves the purchase of the full size system. 

1.3.4.5.4 purchase remaining hardware $80,000 $80,000 $0 0 0 0
Notes

WBS Description:

This summery task covers the purchase of the remaining hardware to construct the full size system. It includes the submission of the purchase order and implementation plan, purchase 
formality and ends with the arrival of the hardware.

1.3.4.5.4.1 L3 submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.4.5.4.2 purchase formalities $80,000 $80,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 80,000 80,000 0 days 6/23/04 8/30/04 $80,000 $80,000 $80,000 $0

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.
These include the purchase of 24 single board computers and
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"purchase formalities" continued
Notes

2 48 port Cisco WS-X6748-GE-TX Gigabit Ethernet over copper modules.
M/S BOE:  
Vendor quote August 21,2003  24 Single board computers - $2457.90/each = $58,989.60
Cisco WS-X6748-GE-TX module price comes from PO 553957 - $10,000/each = $20,000

Labor BOE: N/A

1.3.4.5.4.4 Arrival of the Event Builder hardware $0 $0 $0 0 0 2
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the production system installation. 

1.3.4.5.4.6 Contingency on arrival of event builder hardware $0 $0 $0 0 0 0

1.3.4.5.5 assemble new hardware in B0 third floor $8,800 $0 $8,800 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 100% 160 hrs 0 days 11/29/04 12/28/04 $8,800 $8,800 $8,800 $0
8 StudentU 100% 160 hrs 0 days 11/29/04 12/28/04 $0 $0 $0 $0
14 PostDoc 20% 32 hrs 0 days 11/29/04 12/28/04 $0 $0 $0 $0

Notes
WBS Description:

The assembly of the new hardware should go smoothly since the room is well prepared.

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.5.6 evaluate the Full System $17,600 $0 $17,600 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 100% 320 hrs 0 days 12/29/04 2/25/05 $17,600 $17,600 $880 $16,720
8 StudentU 100% 320 hrs 0 days 12/29/04 2/25/05 $0 $0 $0 $0
14 PostDoc 20% 64 hrs 0 days 12/29/04 2/25/05 $0 $0 $0 $0

Notes
WBS Description:

The evaluation of the new hardware might reveal problems in some of the components and we leave some time in case hardware needs to be exchanged by the vendor. The new software is 
being tested as well.
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"evaluate the Full System" continued
Notes

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.5.7 L3 establish functionality of hardware $0 $0 $0 0 0 3
Notes

WBS Description:

Establishing the hardware functionality of the test system is a milestone and marks the point when the complete system should be purchased.

1.3.4.5.9 Engineering support for full sized system $26,400 $0 $26,400 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 480 hrs 0 days 9/1/04 2/25/05 $26,400 $26,400 $5,280 $21,120

1.3.4.6 Switch Data taking to new Event Builder $0 $0 $0 0.3 0.5 0
Notes

WBS Description:

Hardware and software commissioning involves data taking since only then the last problems can be found and corrected. Experience from Run IIa show that 2 month is a reasonable time to 
fix the most important problems.

M/S BOE:  N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.4.7 L3 Finish Event Builder Upgrade $0 $0 $0 0 0 3

1.3.4.8 Finish Event-Builder Upgrade $0 $0 $0 0 0 2
Notes

WBS Description:

This milestone marks the end of the Event-Builder upgrade. This means that the hardware is in place and has been proven to technically work, the software development has been finished and 
its functionality has been proven with real data. 

1.3.4.10 Procure support hardware and software $10,000 $10,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 10,000 10,000 0 days 10/2/03 3/11/05 $10,000 $10,000 $8,694 $1,306
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"Procure support hardware and software" continued
Notes

These funds are to cover miscellaneous expenses.

1.3.5 Computer for Level3 PC Farm / DAQ $382,500 $382,500 $0 0 0 0
Notes

WBS Description:

This summary task covers the computer purchases for the general DAQ system and the Level-3 PC Farm. The purchases are staged since they are replacing PCs which become obsolete. 
Prices are based on a recent purchase of similar hardware.

1.3.5.1 Start Computers for Level3 PC Farm/DAQ $0 $0 $0 0 0 3
Notes

WBS Description:

This milestone marks the beginning of the DAQ and Level3 computer purchases.

1.3.5.3 replace 15 DAQ  PCs (2004) $37,500 $37,500 $0 0 0 0
Notes

WBS Description:

Summary task describing the purchase of  15 DAQ computers in FY004. 

1.3.5.3.1 submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.5.3.2 purchase formalities $37,500 $37,500 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 37,500 37,500 0 days 10/14/04 4/13/05 $37,500 $37,500 $22,500 $15,000

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.

M&S BOE: 

M&S cost increased due to $15,000 transfer from WBS 1.3.5.2.2  

Recent PO for similar purchase in run 2a.

Labor BOE: N/A
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"purchase formalities" continued
Notes

Schedule BOE:  lag of 230 days due to anticipated funding for FY2004

1.3.5.3.3 install and test one prototype machine $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 80 hrs 0 days 12/13/04 12/28/04 $0 $0 $0 $0
14 PostDoc 20% 16 hrs 0 days 12/13/04 12/28/04 $0 $0 $0 $0

Notes
WBS Description:

To insure that the machines perform to the specifications and to download the appropriate software they are installed and tested at Fermilab. The prototype is sent back to the vendor for 
cloning.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.3.4 L3MS: arrival of 15 DAQ PCs from the vendor $0 $0 $0 0 0 3
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the test system installation.

1.3.5.3.5 burn in phase $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 50% 40 hrs 0 days 1/7/05 1/21/05 $0 $0 $0 $0

Notes
WBS Description:

In the burn in phase the PCs are running under load to find potential problems. The vendor is responsible to replace failing hardware in due time. 

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.
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1.3.5.3.6 installation into the DAQ system $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 40 hrs 0 days 1/24/05 1/28/05 $0 $0 $0 $0
14 PostDoc 20% 8 hrs 0 days 1/24/05 1/28/05 $0 $0 $0 $0

Notes
WBS Description:

The installation of the nodes into their final location should be rather smooth since the environment will be well prepared.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.3.7 Arrival of 15 PCs from the vendor $0 $0 $0 0 0 2
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the test system installation. 

1.3.5.3.8 Replace 15 DAQ PCs schedule contingency $0 $0 $0 0 0 0

1.3.5.4 replace 20 DAQ PCs (2005) $30,000 $30,000 $0 0 0 0
Notes

WBS Description:

Summary task describing the purchase of 20 DAQ computers in FY2005. 

1.3.5.4.1 submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.5.4.2 purchase formalities $30,000 $30,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 30,000 30,000 0 days 5/6/05 8/1/05 $30,000 $30,000 $0 $30,000

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.
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"purchase formalities" continued
Notes

M&S BOE:

Based on recent PO from similar run 2a purchase

Labor BOE: N/A

1.3.5.4.3 install and test one prototype machine $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 80 hrs 0 days 8/2/05 8/15/05 $0 $0 $0 $0
14 PostDoc 20% 16 hrs 0 days 8/2/05 8/15/05 $0 $0 $0 $0

Notes
WBS Description:

To insure that the machines perform to the specifications and to download the appropriate software they are installed and tested at Fermilab. The prototype is sent back to the vendor for 
cloning.

M&S BOE: N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.5.4.4 arrival of 20 DAQ PCs from the vendor $0 $0 $0 0 0 3
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the test system installation.

1.3.5.4.5 burn in phase $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 50% 40 hrs 0 days 8/16/05 8/29/05 $0 $0 $0 $0

Notes
WBS Description:

In the burn in phase the PCs are running under load to find potential problems. The vendor is responsible to replace failing hardware in due time. 

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.
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"burn in phase" continued
Notes

1.3.5.4.6 installation into the DAQ system $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 40 hrs 0 days 8/30/05 9/6/05 $0 $0 $0 $0
14 PostDoc 20% 8 hrs 0 days 8/30/05 9/6/05 $0 $0 $0 $0

Notes
WBS Description:

The installation of the nodes into their final location should be rather smooth since the environment will be well prepared.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.4.8 Replace 20 DAQ PCs schedule contingency $0 $0 $0 0 0 0

1.3.5.5 replace 70 Level 3 PCs (2004) $105,000 $105,000 $0 0 0 0
Notes

WBS Description:

Summary task describing the purchase of 70 level 3 computers in FY2004. 

1.3.5.5.1 submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.5.5.2 purchase formalities $105,000 $105,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 105,000 105,000 0 days 8/25/04 9/22/04 $105,000 $105,000 $105,000 $0

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.

M&S BOE: 
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"purchase formalities" continued
Notes

Recent PO for similar purchase in run 2a.

Labor BOE: N/A

Schedule BOE:  lag of 230 days due to anticipated funding for FY2004

1.3.5.5.3 install and test one prototype machine $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 80 hrs 0 days 9/23/04 10/6/04 $0 $0 $0 $0
14 PostDoc 20% 16 hrs 0 days 9/23/04 10/6/04 $0 $0 $0 $0

Notes
WBS Description:

To insure that the machines perform to the specifications and to download the appropriate software they are installed and tested at Fermilab. The prototype is sent back to the vendor for 
cloning.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.5.5 Arrival of 70 Level3 and 15 DAQ PCs from the vendor $0 $0 $0 0 0 2
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of  the  installation of 70 Level 3 worker node PC's and 15 DAQ PC's. 

1.3.5.5.6 burn in phase $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 50% 100 hrs 0 days 11/4/04 12/10/04 $0 $0 $0 $0

Notes
WBS Description:

In the burn in phase the PCs are running under load to find potential problems. The vendor is responsible to replace failing hardware in due time. 

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.
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1.3.5.5.7 installation into the DAQ system $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 40 hrs 0 days 12/13/04 12/17/04 $0 $0 $0 $0
14 PostDoc 20% 8 hrs 0 days 12/13/04 12/17/04 $0 $0 $0 $0

Notes
WBS Description:

The installation of the nodes into their final location should be rather smooth since the environment will be well prepared.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.6 replace 140 Level 3  PCs (2005) $210,000 $210,000 $0 0 0 0
Notes

WBS Description:

Summary task describing the purchase of 140 level 3 computers  in FY2005. 

1.3.5.6.1 submit PO and implementation plan $0 $0 $0 0 0 3
Notes

WBS Description:

The submission of the purchase order and the implementation plan is a milestone.

1.3.5.6.2 purchase formalities $210,000 $210,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 210,000 210,000 0 days 5/6/05 8/1/05 $210,000 $210,000 $0 $210,000

Notes
WBS Description:

Purchase formalities take a rather long time at Fermilab, therefore they are included in the WBS.

M&S BOE:

Based on recent PO from similar run 2a purchase

Labor BOE: N/A
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1.3.5.6.3 install and test one prototype machine $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 80 hrs 0 days 8/2/05 8/15/05 $0 $0 $0 $0
14 PostDoc 20% 16 hrs 0 days 8/2/05 8/15/05 $0 $0 $0 $0

Notes
WBS Description:

To insure that the machines perform to the specifications and to download the appropriate software they are installed and tested at Fermilab. The prototype is sent back to the vendor for 
cloning.

M&S BOE: N/A

Labor BOE: 
Based upon experience with the Run 2a system.

1.3.5.6.5 Arrival of 140/20 PCs from the vendor $0 $0 $0 0 0 2
Notes

WBS Description:

The arrival of the hardware is a milestone which marks the beginning of the installation of 140 Level 3 PCs and 20 DAQ PC's. 

1.3.5.6.6 burn in phase $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 50% 40 hrs 0 days 8/16/05 8/29/05 $0 $0 $0 $0

Notes
WBS Description:

In the burn in phase the PCs are running under load to find potential problems. The vendor is responsible to replace failing hardware in due time. 

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.6.7 installation into the DAQ system $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 100% 40 hrs 0 days 8/30/05 9/6/05 $0 $0 $0 $0
14 PostDoc 20% 8 hrs 0 days 8/30/05 9/6/05 $0 $0 $0 $0

Notes
WBS Description:
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"installation into the DAQ system" continued
Notes

The installation of the nodes into their final location should be rather smooth since the environment will be well prepared.

M&S BOE: N/A

Labor BOE:
Based upon experience with the Run 2a system.

1.3.5.8 Finish Purchase of Computers for Level3/DAQ system $0 $0 $0 0 0 2
Notes

WBS Description:

This milestone marks the end of the PC purchases for the DAQ and the Level3 PC Farm. 

1.3.6 SVT upgrade $267,520 $186,120 $81,400 0 0 0
Notes

WBS Description:

CDF Silicon Vertex Tracker Run 2b upgrade.  Upgrade necessary due to differences between SVX IIa and SVX IIb detector geometry.  System operation identical to the Run 2a SVT.

1.3.6.1 Design and Simulation $81,400 $0 $81,400 0 0 0

1.3.6.1.1 AMS and Road Warrior $0 $0 $0 0 0 0

1.3.6.1.1.1 Design Phase $0 $0 $0 0 0 0
Notes

Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.1.2 Board simulation $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 64 hrs 0 days 8/30/04 12/22/04 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.1.3 Firmware $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 50% 480 hrs 0 days 8/9/04 2/2/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)
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1.3.6.1.1.4 L3 AMS Firmware Complete $0 $0 $0 0 0 3

1.3.6.1.1.5 AMS Firmware Complete $0 $0 $0 0 0 2

1.3.6.1.1.6 L3 Begin AMS Design Work $0 $0 $0 0 0 3

1.3.6.1.1.7 Begin AMS Design Work $0 $0 $0 0 0 2

1.3.6.1.2 Hit Buffer $81,400 $0 $81,400 0 0 0

1.3.6.1.2.1 Design Phase $0 $0 $0 0 0 0
Notes

Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.2.2 Board simulation $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 80 hrs 0 days 9/1/04 1/28/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.2.3 Firmware $81,400 $0 $81,400 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 100% 1,480 hrs 0 days 1/7/05 9/28/05 $81,400 $52,800 $0 $81,400
7 PostDocU 10% 148 hrs 0 days 1/7/05 9/28/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.2.4 L3 Hit Buffer Firmware Complete $0 $0 $0 0 0 3

1.3.6.1.2.5 Hit Buffer Firmware Complete $0 $0 $0 0 0 2

1.3.6.1.3 Track Fitter $0 $0 $0 0 0 0

1.3.6.1.3.1 Design Phase $0 $0 $0 0 0 0
Notes

Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.3.2 Board simulation $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 72 hrs 0 days 8/30/04 1/11/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)
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1.3.6.1.3.3 Firmware $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 25% 280 hrs 0 days 8/9/04 3/2/05 $0 $0 $0 $0
8 StudentU 50% 560 hrs 0 days 8/9/04 3/2/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.3.4 L3 Track Fitter Firmware Complete $0 $0 $0 0 0 3

1.3.6.1.3.5 Track Fitter Firmware Complete $0 $0 $0 0 0 2

1.3.6.1.3.6 L3 Begin Track Fitter Design $0 $0 $0 0 0 3

1.3.6.1.3.7 Begin Track Fitter Design $0 $0 $0 0 0 2

1.3.6.1.4 Associative Memory ++ $0 $0 $0 0 0 0

1.3.6.1.4.1 Design Phase $0 $0 $0 0 0 0
Notes

Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.4.2 Board simulation $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 60 hrs 0 days 9/30/04 1/21/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.1.4.3 Firmware $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 100% 160 hrs 0 days 12/29/04 1/28/05 $0 $0 $0 $0

Notes
Duration estimate from A. Cerri's review talk (29 June)

1.3.6.2 Hardware Construction $186,120 $186,120 $0 0 0 0

1.3.6.2.1 AMS and Road Warrior $33,360 $33,360 $0 0 0 0

1.3.6.2.1.1 Mezzanine Cards (RAM 1) $33,360 $33,360 $0 0 0 0
Notes

RAM 1 is 4 M x 48 bit memory

RAM 2 is 512K x 24 bit memory
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"Mezzanine Cards (RAM 1)" continued
Notes

Hit buffer uses 1 RAM 1 + 1 RAM 2 cards

AMS uses 1 RAM 1 + 1 RAM 2 cards

Track Fitter uses 2 RAM 1 + 2 RAM 2 cards

This means we need 48 of each plus 12 spares.

1.3.6.2.1.1.1 Design $17,600 $17,600 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 17,600 17,600 23 days 10/5/04 11/10/04 $17,600 $0 $17,600 $0
17 ENG UNIV 100% 400 hrs 0 days 9/1/04 11/10/04 $0 $0 $0 $0
34 Tang 100% 400 hrs 0 days 9/1/04 11/10/04 $0 $0 $0 $0

Notes
Based on 100% of Tang's time for 6 weeks.  In-Kind contribution from UC.

1.3.6.2.1.1.2 Production $14,000 $14,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 14,000 14,000 0 days 11/11/04 5/20/05 $14,000 $2,800 $3,500 $10,500

Notes
M&S estimate: From Mel Shochet's review talk (29 June) - 14 boards * $200 each

1.3.6.2.1.1.3 Testing $1,760 $1,760 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,760 1,760 0 days 12/13/04 1/28/05 $1,760 $0 $704 $1,056
17 ENG UNIV 10% 24 hrs 0 days 12/13/04 1/28/05 $0 $0 $0 $0
34 Tang 10% 24 hrs 0 days 12/13/04 1/28/05 $0 $0 $0 $0

Notes
Based on 10% of Tang's time for 12 weeks.  In-Kind contribution from UC.

1.3.6.2.1.1.4 L3 Begin AMS Mezzanine Card Production $0 $0 $0 0 0 3

1.3.6.2.1.1.5 Begin AMS Mezzanine Card Production $0 $0 $0 0 0 2

1.3.6.2.2 Hit Buffer $95,360 $95,360 $0 0 0 0
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1.3.6.2.2.1 Mezzanine Cards (RAM 2) $33,360 $33,360 $0 0 0 0
Notes

RAM 1 is 4 M x 48 bit memory

RAM 2 is 512K x 24 bit memory

Hit buffer uses 1 RAM 1 + 1 RAM 2 cards

AMS uses 1 RAM 1 + 1 RAM 2 cards

Track Fitter uses 2 RAM 1 + 2 RAM 2 cards

This means we need 48 of each plus 12 spares.

1.3.6.2.2.1.1 Design $17,600 $17,600 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 17,600 17,600 0 days 12/13/04 2/4/05 $17,600 $0 $0 $17,600
17 ENG UNIV 100% 280 hrs 0 days 12/13/04 2/4/05 $0 $0 $0 $0
34 Tang 100% 280 hrs 0 days 12/13/04 2/4/05 $0 $0 $0 $0

Notes
Based on 100% of Tang's time for 6 weeks.  In-Kind contribution from UC.

1.3.6.2.2.1.2 Production $14,000 $14,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 14,000 14,000 0 days 2/7/05 4/29/05 $14,000 $4,200 $0 $14,000

Notes
M&S estimate: From Mel Shochet's review talk (29 June) - 14 boards * $100 each + 
M&S estimate: From Mel Shochet's review talk (29 June) - 14 boards * $200 each

1.3.6.2.2.1.3 Testing $1,760 $1,760 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,760 1,760 0 days 3/7/05 4/15/05 $1,760 $0 $0 $1,760
17 ENG UNIV 10% 24 hrs 0 days 3/7/05 4/15/05 $0 $0 $0 $0
34 Tang 10% 24 hrs 0 days 3/7/05 4/15/05 $0 $0 $0 $0

Notes
Based on 10% of Tang's time for 12 weeks.  In-Kind contribution from UC.

1.3.6.2.2.2 Transition Cards $4,600 $4,600 $0 0 0 0
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1.3.6.2.2.2.1 Design $220 $220 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 220 220 0 days 3/7/05 3/11/05 $220 $0 $0 $220
17 ENG UNIV 50% 20 hrs 0 days 3/7/05 3/11/05 $0 $0 $0 $0
34 Tang 50% 20 hrs 0 days 3/7/05 3/11/05 $0 $0 $0 $0

Notes
Based on 50% of Tang's time for 1 week.  In-Kind contribution from UC.

1.3.6.2.2.2.2 Production $3,500 $3,500 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 3,500 3,500 0 days 3/14/05 4/8/05 $3,500 $3,500 $0 $3,500

Notes
M&S estimate: From Mel Shochet's review talk (29 June) - 14 boards * $250 each

1.3.6.2.2.2.3 Testing $880 $880 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 880 880 0 days 4/11/05 5/6/05 $880 $0 $0 $880
17 ENG UNIV 10% 16 hrs 0 days 4/11/05 5/6/05 $0 $0 $0 $0
34 Tang 10% 16 hrs 0 days 4/11/05 5/6/05 $0 $0 $0 $0

Notes
Based on 10% of Tang's time for 1 month.  In-Kind contribution from UC.

1.3.6.2.2.3 Pulsar Boards $57,400 $57,400 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 57,400 57,400 0 days 1/31/05 6/6/05 $57,400 $57,400 $0 $57,400

Notes
M&S BOE:  

We need 12 boards (plus 2 spares) for a total of 14 boards at $4,100 each in FY04 dollars.  See item 1.3.11.8.5.

1.3.6.2.2.4 Test Hit Buffer System $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 100% 320 hrs 0 days 7/6/05 8/30/05 $0 $0 $0 $0

1.3.6.2.3 Track Fitter $57,400 $57,400 $0 0 0 0

1.3.6.2.3.1 Mezzanine Cards (RAM 2) $0 $0 $0 0 0 0
Notes

RAM 1 is 4 M x 48 bit memory

RAM 2 is 512K x 24 bit memory
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"Mezzanine Cards (RAM 2)" continued
Notes

Hit buffer uses 1 RAM 1 + 1 RAM 2 cards

AMS uses 1 RAM 1 + 1 RAM 2 cards

Track Fitter uses 2 RAM 1 + 2 RAM 2 cards

This means we need 48 of each plus 12 spares.

All resources and schedule have been moved to 1.3.6.2.2.1

1.3.6.2.3.1.1 Design $0 $0 $0 0 0 0
Notes

Same as 1.3.6.2.2.1.1

1.3.6.2.3.1.2 Production $0 $0 $0 0 0 0
Notes

M&S estimate: From Mel Shochet's review talk (29 June) - 28 boards * $750 each

Same as 1.3.6.2.2.1.2

1.3.6.2.3.1.3 Testing $0 $0 $0 0 0 0
Notes

Same as 1.3.6.2.2.1.3

1.3.6.2.3.2 Pulsar Boards $57,400 $57,400 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 57,400 57,400 0 days 1/31/05 6/6/05 $57,400 $57,400 $0 $57,400

Notes
M&S BOE:  

We need 12 boards (plus 2 spares) for a total of 14 boards at $4,100 each in FY04 dollars.  See item 1.3.11.8.5.

1.3.6.2.5 Test of AMS and Road Warrior $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 100% 160 hrs 0 days 4/18/05 5/13/05 $0 $0 $0 $0

1.3.6.2.6 Associative Memory ++ $0 $0 $0 0 0 0

1.3.6.2.6.1 Test prototype Amchip, Lamb, Amboard $0 $0 $0 0 0 0

1.3.6.2.6.2 Production of Amchip, Lamb, Amboard $0 $0 $0 0 0 0
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"Production of Amchip, Lamb, Amboard" continued

1.3.6.2.6.3 L3 Begin Ampchip Production $0 $0 $0 0 0 3

1.3.6.2.6.4 Begin Ampchip Production $0 $0 $0 0 0 2

1.3.6.2.7 Test Track Fitter $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 100% 160 hrs 0 days 6/7/05 7/5/05 $0 $0 $0 $0

1.3.6.3 SVT ready for installation $0 $0 $0 0 0 2
Notes

WBS Description:

Milestone denoting the completion of the SVT. 

1.3.6.4 L3 SVT ready for installation $0 $0 $0 0 0 3

1.3.8 Finish Run 2b Trigger DAQ project $0 $0 $0 0 0 2
Notes

WBS Description:

Milestone marking the end of the CDF Run 2b Trigger/DAQ upgrade subproject. 

1.3.9 Data Acquisition and Trigger Upgrades Ready To Install $0 $0 $0 0 0 2
Notes

WBS Description:

Milestone marking the end of the CDF Run 2b Trigger/DAQ upgrade subproject. This milestone is coupled to the corresponding level 2 milestone with added schedule contingency.

1.3.10 Accelerator "Summer" Shutdown planning tasks $0 $0 $0 0 0 0

1.3.10.1 Accelerator Shutdown 2004 $0 $0 $0 0 0 0
Notes

WBS Description:

  Planning task to Cover 3 month accelerator shutdown in 2004.

1.3.10.2 Accelerator Shutdown 2005 $0 $0 $0 0 0 0
Notes

WBS Description:

  Planning task to Cover 3 month accelerator shutdown in 2004.
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1.3.10.3 L3 MS: 2004 Shutdown Complete $0 $0 $0 0 0 3

1.3.11 Revised XFTII Project $1,341,050 $1,150,393 $190,657 0 0 0
Notes

WBS Description:

Project to Upgrade the CDF Level 1 tracking trigger system. 

1.3.11.1 L3 Start of Revised XFTII Project $0 $0 $0 0 0 3
Notes

WBS Description:

Milestone - marking the start of the XFTII upgrade project.

1.3.11.2 Finder Boards $660,479 $488,600 $171,879 0 0 0
Notes

WBS Description:

Development of axial and stereo segment Finder boards. These boards take hit information from the COT and find track segments in the COT superlayers.

1.3.11.2.1 Finder system specification $5,720 $0 $5,720 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 20% 104 hrs 0 days 6/1/04 8/31/04 $5,720 $5,720 $5,720 $0
23 Shaw 20% 26 hrs 49.75 days 8/10/04 9/1/04 $0 $0 $0 $0

Notes
WBS Description:

Finder System Specification:  This task will include design specification and draft report on the Finder board implementation.

M&S BOE: N/A

Labor BOE:   50% FNAL Engineer (T. Shaw) for 4.2 weeks

1.3.11.2.2 Finder Board FPGA Firmware development (FNAL) $45,760 $0 $45,760 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 40% 832 hrs 0 days 6/15/04 6/27/05 $45,760 $45,760 $24,464 $21,296
24 Holm 40% 748.8 hrs 26 days 7/22/04 6/27/05 $0 $0 $0 $0

Notes
WBS Description:

Finder Board FPGA Firmware development (FNAL). This work will include development of Finder chip firmware, VMEbus slave interface and various control algorithms. 
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"Finder Board FPGA Firmware development (FNAL)" continued
Notes

M&S BOE:  N/A

Labor BOE:  Resource:  40% FNAL Engineer (S. Holm)

1.3.11.2.3 Finder Board FPGA Firmware development (OSU) $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 20% 416 hrs 0 days 6/15/04 6/27/05 $0 $0 $0 $0

Notes
WBS Description:

Finder Board FPGA Firmware development (OSU). This work includes development of Finder chip firmware.  Specifically the development of the portion that contains the finder masks.

M&S BOE:  N/A

Labor BOE:  Resource:  20% Ohio State Postdoc (B. Kilminster)

1.3.11.2.4 Preproduction Finder boards (FNAL) $138,075 $48,600 $89,475 0 0 0
Notes

WBS Description:

Summary task for development of prototype finder boards.

1.3.11.2.4.1 Finder Board Schematic Design $13,200 $0 $13,200 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 240 hrs 0 days 6/29/04 9/22/04 $13,200 $13,200 $13,200 $0
23 Shaw 50% 180 hrs 15 days 7/21/04 9/23/04 $0 $0 $0 $0

Notes
WBS Description:

Finder Board Schematic Design: This task will involve the completion of the Finder schematic and the design of the board control logic.

M&S BOE: N/A

Labor BOE:  Resource:  50% FNAL Engineer (T. Shaw) for 12 weeks

1.3.11.2.4.2 Finder Board layout $15,295 $0 $15,295 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 10% 76 hrs 0 days 7/21/04 12/3/04 $4,180 $2,640 $4,180 $0
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"Finder Board layout" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 ElecTechF 38% 285 hrs 0 days 7/21/04 12/3/04 $11,115 $7,020 $11,115 $0
23 Shaw 10% 66.4 hrs 12 days 8/6/04 12/3/04 $0 $0 $0 $0
25 Wesson 38% 252.32 hrs 12 days 8/6/04 12/3/04 $0 $0 $0 $0

Notes
WBS Description:

Finder Board layout:  This task will involve the design engineer working closely with a PCB layout professional.

M&S BOE: N/A

Labor BOE:     75% FNAL Sr. Tech (T. Wesson) for 6 weeks
        20% FNAL Engineer (T. Shaw) for 6 weeks

1.3.11.2.4.3 L3 Fabrication of Preproduction XFT Finder board $0 $0 $0 0 0 3
Notes

WBS Description:

This milestone denotes the fabrication of the first prototype Finder 1/3 board. 

1.3.11.2.4.4 Purchase Preproduction Finder Board components $48,600 $48,600 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 48,600 48,600 0 days 8/11/04 11/17/04 $48,600 $48,600 $48,600 $0

Notes
WBS Description:

Purchase Preproduction Finder Board Components:  This task will cover the costs of procuring the PCBs and components for four Preproduction Finder modules.

M&S BOE:  $48,600  (4 prototypes @$12,150)  This translates to $46,215 in FY02 dollars.

Component Cost per module:
PCB @ $1500
6 dual O/E parts @ $150 = $900
2 dual E/O parts @ $150 = $300
9 Finder FPGAs @ $800 = $7,200  (Altera EP1S25 is ~$865)
1 FPGA general board Control = $250
Misc. logic and FRAM = $500
5 Mezzanine modules @$300 = $1,500 (possibly put SERDES parts on mezzanine boards)
Board Total = $12,150

Labor BOE:  N/A
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1.3.11.2.4.5 Prepare bid package $2,420 $0 $2,420 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 25% 44 hrs 0 days 10/28/04 11/30/04 $2,420 $3,300 $2,420 $0
23 Shaw 25% 44 hrs 0 days 10/28/04 11/30/04 $0 $0 $0 $0

Notes
WBS Description:  

Prepare bid package:  This tasks refers to work which is done to describe and specify the manufacture of the PCB and the board assembly.

M&S BOE:  N/A

Labor BOE: 25% FNAL Engineer (T. Shaw) for 4 weeks

1.3.11.2.4.6 Fabricate Preproduction Finder board $0 $0 $0 0.3 0 0
Notes

WBS Description:

Period of time allocated for manufacturing the boards.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.2.4.7 Assembly Preproduction Finder Board $0 $0 $0 0 0 0
Notes

WBS Description:

Period of time allocated for module assembly.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.2.4.8 Test Stand Setup $1,716 $0 $1,716 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 ElecTechF 10% 44 hrs 0 days 10/21/04 1/13/05 $1,716 $1,716 $608 $1,108
26 Scott 10% 44 hrs 0 days 10/21/04 1/13/05 $0 $0 $0 $0

Notes
WBS Description:

This task involves the physical set-up of the test stand.

M&S BOE:  N/A

Labor BOE:  25% FNAL Sr. Tech (L. Scott) for 4 weeks
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1.3.11.2.4.9 Test stand software $5,264 $0 $5,264 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 20% 112 hrs 0 days 9/24/04 1/7/05 $5,264 $5,264 $959 $4,305
21 Klein 20% 408 hrs 0 days 9/24/04 9/29/05 $0 $0 $0 $0

Notes
WBS Description:

Software to test basic functionality of the board.  Needs to be ready for the beginning of preproduction testing.

Also, software needed for checkout of production boards.

M&S BOE:  N/A

Labor BOE:  Rod Klein tasked as the Comp Pro F  (20%)
50% time for Jan & Feb 05, 20% time for emaining 7 months.

1.3.11.2.4.10 Finder Board Preproduction Testing $47,040 $0 $47,040 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 50% 240 hrs 0 days 1/31/05 4/22/05 $11,280 $11,280 $0 $11,280
4 ElecEngF 100% 480 hrs 0 days 1/31/05 4/22/05 $26,400 $26,400 $0 $26,400
5 ElecTechF 50% 240 hrs 0 days 1/31/05 4/22/05 $9,360 $9,360 $0 $9,360
7 PostDocU 50% 240 hrs 0 days 1/31/05 4/22/05 $0 $0 $0 $0
21 Klein 50% 240 hrs 0 days 1/31/05 4/22/05 $0 $0 $0 $0
23 Shaw 50% 240 hrs 0 days 1/31/05 4/22/05 $0 $0 $0 $0
24 Holm 50% 240 hrs 0 days 1/31/05 4/22/05 $0 $0 $0 $0
26 Scott 50% 240 hrs 0 days 1/31/05 4/22/05 $0 $0 $0 $0

Notes
WBS Description:

Finder Board Preproduction Testing:  This task involves the testing of the Preproduction module.

M&S BOE:  N/A

Labor BOE:

50% FNAL Engineer (T. Shaw)
50% FNAL Engineer (S. Holm)
50% FNAL Sr. Tech (L. Scott)
50% FNAL Programmer (R. Klein)

50% Purdue Postdoc
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1.3.11.2.4.11 Joint Finder - Transition Board test $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 40% 64 hrs 0 days 2/28/05 3/25/05 $0 $0 $0 $0
8 StudentU 40% 64 hrs 0 days 2/28/05 3/25/05 $0 $0 $0 $0

Notes
WBS Description:

Transition board test.

M&S BOE:  N/A

Labor BOE: 
      Resources:  FNAL resources for this test are included in the resources for 1.3.11.2.3.10.
                          40%  Illinois Postdoc (G. Veramendi)
                          40% Illinois Student

1.3.11.2.4.12 Finder Board Preproduction Modification $4,540 $0 $4,540 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 50% 40 hrs 0 days 4/25/05 5/6/05 $2,200 $2,200 $0 $2,200
5 ElecTechF 75% 60 hrs 0 days 4/25/05 5/6/05 $2,340 $2,340 $0 $2,340
23 Shaw 50% 40 hrs 0 days 4/25/05 5/6/05 $0 $0 $0 $0
25 Wesson 75% 60 hrs 0 days 4/25/05 5/6/05 $0 $0 $0 $0

Notes
WBS Description:

This task involves board schematic and layout modifications.

M&S BOE:  N/A

Labor BOE:
75% FNAL Sr. Tech (T. Wesson)
50% FNAL Engineer (T. Shaw)

1.3.11.2.4.13 Production Readiness Review - Finder Boards $0 $0 $0 0 0 0
Notes

WBS Description:

Production Readiness Review Finder boards.

M&S BOE: N/A

Labor BOE: N/A

1.3.11.2.4.14 L3 Preproduction Finder Testing Begins $0 $0 $0 0 0 3
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"L3 Preproduction Finder Testing Begins" continued

1.3.11.2.5 Production Finder Boards $470,924 $440,000 $30,924 0 0 0
Notes

WBS Description:

Production Finder Boards: Fabrication, stuffing and testing of full set of Finder 1/3, Finder 2/4, Finder SL7 boards, including spares.

1.3.11.2.5.1 Begin Production XFT Finder Boards $0 $0 $0 0 0 2
Notes

WBS Description:

 This milestone marks the beginning of production for the Finder SL7 boards after a sucessful production readiness review. 

1.3.11.2.5.2 Prepare bid package $7,520 $0 $7,520 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 25% 80 hrs 0 days 3/29/05 5/23/05 $4,400 $4,400 $0 $4,400
5 ElecTechF 25% 80 hrs 0 days 3/29/05 5/23/05 $3,120 $3,120 $0 $3,120
23 Shaw 25% 80 hrs 0 days 3/29/05 5/23/05 $0 $0 $0 $0
26 Scott 25% 80 hrs 0 days 3/29/05 5/23/05 $0 $0 $0 $0

Notes
WBS Description:

Prepare bid package:  This tasks refers to work which is done to describe and specify the manufacture of the PCB and the board assembly:

M&S BOE:   N/A

Labor BOE:

25% FNAL Engineer (T. Shaw)
25% FNAL Sr. Tech (L. Scott)

1.3.11.2.5.3 Puchase Production Finder Board components $440,000 $440,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 440,000 440,000 0 days 3/15/05 6/7/05 $440,000 $440,000 $0 $440,000

Notes
WBS Description:

Purchase Production Finder Board components.

M&S BOE:  Total:  $440,000  This translates to $418,410 in FY02 dollars.

Assume 9 Finders/module ->
SL7: 12 modules
SL5: 12 modules
SL3: 12 modules
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"Puchase Production Finder Board components" continued
Notes

36 modules +20% spares = 44 modules @ ~$10K

Labor BOE:  N/A

1.3.11.2.5.4 Fabricate Production Finder Board $0 $0 $0 0.3 0 0
Notes

WBS Description:

Fabricate Production Finder Board components.

M&S BOE:  Total:  $440,000  This translates to $418,410 in FY02 dollars.

Assume 9 Finders/module ->
SL7: 12 modules
SL5: 12 modules
SL3: 12 modules
36 modules +20% spares = 44 modules @ ~$10K

Labor BOE:  N/A

1.3.11.2.5.5 Assemble Production Finder Board $0 $0 $0 0 0 0
Notes

WBS Description:

Assemble Production Finder Board components.

M&S BOE:  Total:  $440,000  This translates to $418,410 in FY02 dollars.

Assume 9 Finders/module ->
SL7: 12 modules
SL5: 12 modules
SL3: 12 modules
36 modules +20% spares = 44 modules @ ~$10K

Labor BOE:  N/A

1.3.11.2.5.6 Checkout Production Finder Boards $21,900 $0 $21,900 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 25% 100 hrs 0 days 7/14/05 9/22/05 $4,700 $4,700 $0 $4,700
4 ElecEngF 25% 100 hrs 0 days 7/14/05 9/22/05 $5,500 $5,500 $0 $5,500
5 ElecTechF 75% 300 hrs 0 days 7/14/05 9/22/05 $11,700 $11,700 $0 $11,700
21 Klein 25% 100 hrs 0 days 7/14/05 9/22/05 $0 $0 $0 $0
24 Holm 25% 100 hrs 0 days 7/14/05 9/22/05 $0 $0 $0 $0
26 Scott 75% 300 hrs 0 days 7/14/05 9/22/05 $0 $0 $0 $0
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"Checkout Production Finder Boards" continued
Notes

WBS Description:

This task covers the effort required to checkout the Finder modules.

M&S BOE:  N/A

Labor BOE:

25% FNAL Engineer (S. Holm)
75% FNAL Sr. Tech (L. Scott)
 25% FNAL Programmer (R. Klein)     

1.3.11.2.5.7 L3 Finder Board Checkout Complete $0 $0 $0 0 0 3

1.3.11.2.5.8 L3 Production Finder Checkout Begins $0 $0 $0 0 0 3

1.3.11.2.5.9 L3 Begin Production XFT Finder Boards $0 $0 $0 0 0 3

1.3.11.2.5.10 Finder Board Checkout Complete $0 $0 $0 0 0 2

1.3.11.2.5.11 Final revision of test stand software $1,504 $0 $1,504 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 CompProfF 10% 32 hrs 0 days 4/25/05 6/20/05 $1,504 $1,504 $0 $1,504
21 Klein 10% 32 hrs 0 days 4/25/05 6/20/05 $0 $0 $0 $0

Notes
Final revison of software used to test Finderboards

Labor BOE: 10% Comp. Prof. FNAL - Rod Klein

1.3.11.3 Test equipment $23,773 $23,773 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 23,773 23,773 0 days 1/14/05 2/25/05 $23,773 $23,773 $0 $23,773

Notes
WBS Description:

purchase test equipment for production testing of boards

M&S BOE:  This cost is $23,773 in FY02 dollars.

DVM's , oscilloscope, probes. 

Labor BOE:
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"Test equipment" continued
Notes

1.3.11.4 TDC Transition Module $170,000 $170,000 $0 0 0 0
Notes

WBS Description:

TDC Transition Module:  The design for these boards already exists and is being used in the Run 2A design. Additional boards are required for the Stereo Segment Finding. We need 54 
boards + 6 spares.

1.3.11.4.1 TDC Transition Module specification $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 25% 100 hrs 0 days 6/1/04 8/10/04 $0 $0 $0 $0
17 ENG UNIV 20% 80 hrs 0 days 6/1/04 8/10/04 $0 $0 $0 $0
27 Kasten 20% 81.6 hrs 0 days 6/1/04 8/11/04 $0 $0 $0 $0

Notes
WBS Description:

This task involves the full specification of the TDC TM functionality and interfaces.

M&S BOE: N/A

Labor BOE:

25% ILL Physicist (Pitts)
25% ILL Engineer (Kasten)

1.3.11.4.2 TDC Transition Module Firmware development $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
17 ENG UNIV 10% 110.4 hrs 0 days 8/18/04 3/9/05 $0 $0 $0 $0
27 Kasten 10% 111.2 hrs 0 days 8/18/04 3/10/05 $0 $0 $0 $0

Notes
WBS Description:

TDC Transition Module Firmware development by Illinois personnel.

M&S BOE:  N/A

Labor BOE:  15%  ILL Engineer (Kasten)
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1.3.11.4.3 Preproduction TDC Fiber Transition Boards $10,000 $10,000 $0 0 0 0
Notes

WBS Description:

Summary task for development of prototype finder boards.

1.3.11.4.3.1 TDC Fiber Transition Board schematic design $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
17 ENG UNIV 40% 110.4 hrs 0 days 6/29/04 8/17/04 $0 $0 $0 $0
27 Kasten 40% 112 hrs 0 days 6/29/04 8/17/04 $0 $0 $0 $0

Notes
WBS Description:

This task will involve the completion of the TDC TM schematic and the design of the board control logic.

M&S BOE: N/A

Labor BOE:      50% ILL Engineer (Kasten)

1.3.11.4.3.2 TDC Fiber Transition Board layout $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
17 ENG UNIV 40% 96 hrs 0 days 7/21/04 8/31/04 $0 $0 $0 $0
27 Kasten 40% 96 hrs 0 days 7/21/04 8/31/04 $0 $0 $0 $0

Notes
WBS Description:

This task will involve the layout implementation of the schematic design.

M&S BOE: N/A

Labor BOE:   50% ILL Engineer (Kasten)

1.3.11.4.3.3 Test Stand Setup (Hardware) $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
14 PostDoc 10% 16 hrs 0 days 9/1/04 9/29/04 $0 $0 $0 $0
17 ENG UNIV 10% 16 hrs 0 days 9/1/04 9/29/04 $0 $0 $0 $0
27 Kasten 10% 16 hrs 0 days 9/1/04 9/29/04 $0 $0 $0 $0

Notes
WBS Description:

This task  will rely heavily upon the TDC Mezzanine card test stand.
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"Test Stand Setup (Hardware)" continued
Notes

M&S BOE:

Labor BOE:

10% ILL Engineer (Kasten)
10% ILL technician (Sibert)

1.3.11.4.3.4 Purchase Transition Board components $10,000 $10,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 21.6 hrs 0 days 8/18/04 9/24/04 $0 $0 $0 $0
10 MANDSPASS 10,000 10,000 0 days 8/18/04 9/24/04 $10,000 $10,000 $10,000 $0

Notes
WBS Description:

This task will cover the costs of procuring the PCBs and components for ten Preproduction TDC transition modules.   The TDC TM will be implemented as a transition module plus a daughter-
card.  The cost includes both pieces.

M&S BOE:  $10,000  (10 preproduction boards @$1,000)  This translates to $9,509 in FY02 dollars.

Component Cost per module:
PCB @ $250
Formatter FPGA = $100
Connectors: $200
20 Optical transceiver + SERDES @ $120 = $240
Other parts: $200
Board Total = $1000

                        Assembly:  in-house

Labor BOE:    10% ILL Tech (Sibert)

1.3.11.4.3.5 TDC Transition Board fabrication $0 $0 $0 0.5 0.5 0
Notes

WBS Description:

Period of time for board manufacture

M&S BOE:  N/A

Labor BOE:   N/A

1.3.11.4.3.6 Assemble Preproduction TDC Transition Board $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 50% 180 hrs 0 days 9/27/04 11/30/04 $0 $0 $0 $0
8 StudentU 50% 180 hrs 0 days 9/27/04 11/30/04 $0 $0 $0 $0
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"Assemble Preproduction TDC Transition Board" continued
Notes

WBS Description:

In-house assembly for preproduction.

M&S BOE:  N/A

Labor BOE:

50% ILL Tech (Sibert)
50% ILL undergrad tech

1.3.11.4.3.7 TDC Transition Board Testing $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 20% 184 hrs 0 days 9/30/04 3/18/05 $0 $0 $0 $0
8 StudentU 10% 92 hrs 0 days 9/30/04 3/18/05 $0 $0 $0 $0
13 Physicist 60% 552 hrs 0 days 9/30/04 3/18/05 $0 $0 $0 $0
17 ENG UNIV 40% 368 hrs 0 days 9/30/04 3/18/05 $0 $0 $0 $0
27 Kasten 40% 368 hrs 0 days 9/30/04 3/18/05 $0 $0 $0 $0

Notes
WBS Description:

This task involves the testing of the Preproduction module.

M&S BOE: N/A

Labor BOE:

30% ILL Physicist (Pitts) 
30% ILL Physicist (Veramendi) 
20% ILL Grad Student (Levine) 
10% ILL Tech (Sibert)
10% ILL EE (Kasten)

1.3.11.4.3.8 TDC Transition Board B0 Test $0 $0 $0 0 0 0
Notes

WBS Description:

This task is testing of the transition card in a TDC crate on the detector. 

Labor BOE included in WBS 1.3.11.4.3.7

1.3.11.4.3.9 TDC Transition Board Preproduction modification $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
17 ENG UNIV 50% 40 hrs 0 days 3/28/05 4/8/05 $0 $0 $0 $0
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"TDC Transition Board Preproduction modification" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
27 Kasten 50% 40 hrs 0 days 3/28/05 4/8/05 $0 $0 $0 $0

Notes
WBS Description:

This task involves board schematic and layout modifications.

M&S BOE:  N/A

Labor BOE:    50% ILL Engineer (Kasten)

1.3.11.4.3.10 Production Readiness Review - TDC Transition Boards $0 $0 $0 0 0 0

1.3.11.4.3.11 Prepare MOU, SOW, Sole Source to U of I and PO $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 10% 72 hrs 0 days 6/29/04 11/3/04 $0 $0 $0 $0

Notes
WBS Description:

MOU, SOW , Sole Source and PO for U of I to build TDC transition modules, XTC cards and engineering costs for XFT project at Illinois

M&S BOE:  N/A

Labor BOE:  10% ILL Physicist (Pitts) 

1.3.11.4.3.12 L3 Begin Fiber Transition Board Fabrication $0 $0 $0 0 0 3

1.3.11.4.3.13 L3 Begin Preproduction FTB Testing $0 $0 $0 0 0 3

1.3.11.4.3.14 Test Stand Software development $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

8 StudentU 25% 160 hrs 0 days 9/1/04 12/28/04 $0 $0 $0 $0
17 ENG UNIV 25% 270 hrs 0 days 9/1/04 3/18/05 $0 $0 $0 $0
27 Kasten 25% 270 hrs 0 days 9/1/04 3/18/05 $0 $0 $0 $0

Notes
Labor BOE:  Mike Kasten Uof I EE

This task includes software to user the pulsar boards to test mezzanine cards and transition cards

1.3.11.4.4 Production TDC Fiber Transition Boards $160,000 $160,000 $0 0 0 0
Notes

WBS Description:

Preproduction Finder Boards: develop a small number (3) preproduction boards to test modifications determined during prototype testing.
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1.3.11.4.4.1 L3 Begin Production TDC Fiber Transition Boards $0 $0 $0 0 0 3

1.3.11.4.4.2 Purchase TDC Transition Board components $160,000 $160,000 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 40 hrs 0 days 2/14/05 4/22/05 $0 $0 $0 $0
10 MANDSPASS 160,000 160,000 0 days 2/14/05 4/22/05 $160,000 $160,000 $0 $160,000
17 ENG UNIV 5% 20 hrs 0 days 2/14/05 4/22/05 $0 $0 $0 $0
27 Kasten 5% 20 hrs 0 days 2/14/05 4/22/05 $0 $0 $0 $0

Notes
WBS Description:

Purchase TDC TM components

M&S BOE:  126 modules +25% spares = 160 modules @ $1K  for a total of:  $160,000.  This translates to $152,150 in FY02 dollars.

Labor BOE:

5% ILL Engineer (Kasten) 

1.3.11.4.4.3 Fabricate TDC Transtion Board $0 $0 $0 0 0 0
Notes

WBS Description:

Period of time for board manufacture.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.4.4.4 Assemble TDC Transition Board $0 $0 $0 0.3 0 0
Notes

WBS Description:

Period of time for module assembly.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.4.4.5 Checkout of Production TDC Transition Boards $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 60% 216 hrs 0 days 5/24/05 7/27/05 $0 $0 $0 $0
7 PostDocU 200% 720 hrs 0 days 5/24/05 7/27/05 $0 $0 $0 $0
8 StudentU 20% 72 hrs 0 days 5/24/05 7/27/05 $0 $0 $0 $0
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"Checkout of Production TDC Transition Boards" continued
Notes

WBS Description:

Task covers work required to checkout TDC transition modules.

M&S BOE:  N/A

Labor BOE:

30% ILL Physicist (Pitts)
30% ILL Physicist (Veramendi)
100% ILL Grad Student (Levine)
100% ILL Grad Student (Chu)
20% ILL Tech (Sibert)     

1.3.11.4.4.6 L3 Checkout of TDC Transition Boards Complete $0 $0 $0 0 0 3

1.3.11.4.4.7 L3 Begin Production TDC Transition Board Checkout $0 $0 $0 0 0 3

1.3.11.4.4.8 Begin Production TDC Fiber Transition Boards $0 $0 $0 0 0 2

1.3.11.4.4.9 Checkout of TDC Transition Boards Complete $0 $0 $0 0 0 2

1.3.11.5 TDC Mezzanine Card $169,320 $169,320 $0 0 0 0
Notes

WBS Description:

TDC Transition Module:  The design for these boards already exists and is being used in the Run 2A design. Additional boards are required for the Stereo Segment Finding. We need 54 
boards + 6 spares.

1.3.11.5.1 TDC Mezzanine Card firmware development $61,600 $61,600 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 61,600 61,600 0 days 6/1/04 7/12/05 $61,600 $61,600 $31,016 $30,584
17 ENG UNIV 50% 536 hrs 0 days 6/1/04 12/8/04 $0 $0 $0 $0
28 Mokos 50% 908 hrs 53 days 8/13/04 7/12/05 $0 $0 $0 $0

Notes
WBS Description:

Firmware development

M&S BOE:

0.5*FTE X 40 hrs/wk X $55/hr x 56 wks = $61,600  
(note ElecEngF - $55/hr)  

Labor BOE:  ILL Engineer Mokos (50%)  (1120 hrs)
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1.3.11.5.2 Preproduction TDC Mezzanine Card $22,220 $22,220 $0 0 0 0
Notes

WBS Description:

Summary task for development of prototype finder boards.

1.3.11.5.2.1 Test Stand Setup $4,400 $4,400 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 5% 8 hrs 0 days 6/1/04 6/28/04 $0 $0 $0 $0
12 MANDSPASSL 4,400 4,400 0 days 6/1/04 6/28/04 $4,400 $0 $4,400 $0
17 ENG UNIV 60% 96 hrs 0 days 6/1/04 6/28/04 $0 $0 $0 $0
27 Kasten 10% 16 hrs 0 days 6/1/04 6/28/04 $0 $0 $0 $0
28 Mokos 50% 80 hrs 0 days 6/1/04 6/28/04 $0 $0 $0 $0

Notes
WBS Description:

This task involves installation and commissioning of a fully functional CDF VME test stand, including power supply, controller, testclock and TRACER.

M&S BOE: N/A

Labor BOE:

10% ILL engineer (Kasten)
50% ILL engineer (Mokos)
  5% ILL technician (Sanders)

0.5 *(FTE) X 4 wks X 40 hrs X 55/hr = $4400
(80 hrs)
(ElecEngF - $55/hr)

1.3.11.5.2.2 TDC  Mezzanine Card testing $13,200 $13,200 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 100% 760 hrs 0 days 6/29/04 11/10/04 $0 $0 $0 $0
12 MANDSPASSL 13,200 13,200 0 days 6/29/04 11/10/04 $13,200 $13,200 $13,200 $0
13 Physicist 25% 190 hrs 0 days 6/29/04 11/10/04 $0 $0 $0 $0
17 ENG UNIV 50% 380 hrs 0 days 6/29/04 11/10/04 $0 $0 $0 $0
28 Mokos 50% 332 hrs 12 days 7/16/04 11/10/04 $0 $0 $0 $0

Notes
WBS Description:

This task will involve full functionality testing of the TMC board in the Illinois test crate, followed by integration tests at both Illinois and Fermilab.

M&S BOE:   Mokos' time

0.5 (FTE) X 40 hrs/wk X 12 wks X $55/hr = $13200
(240 hrs)
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"TDC  Mezzanine Card testing" continued
Notes

(Note ElecEngF - $55/hr) 

Labor BOE:

  25% ILL  Physicist (Junk)
100% ILL Grad Student (Budd)
  50% ILL Engineer (Mokos)

1.3.11.5.2.3 TDC  Mezzanine Card Preproduction modification $4,620 $4,620 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,620 4,620 0 days 10/21/04 11/18/04 $4,620 $4,620 $4,620 $0
17 ENG UNIV 50% 84 hrs 0 days 10/21/04 11/18/04 $0 $0 $0 $0
28 Mokos 50% 84 hrs 0 days 10/21/04 11/18/04 $0 $0 $0 $0

Notes
WBS Description:

This task will involve layout modifications based upon preproduction test results.

M&S BOE:  Mokos' time = $4620
(Note - ElecEngF rate $55/hr)

Labor BOE:  50% ILL Engineer (Mokos) 

$55/hr X  84 hrs  (=0.5 (FTE) X 4.2 wks X 40hrs/wk) = $4620

1.3.11.5.2.4 Production Readiness Review - TDC  Mezzanine Card $0 $0 $0 0 0 0

1.3.11.5.3 Production TDC  Mezzanine Card $85,500 $85,500 $0 0 0 0
Notes

WBS Description:

Preproduction Finder Boards: develop a small number (3) preproduction boards to test modifications determined during prototype testing.

1.3.11.5.3.1 L3 Begin Production TDC  Mezzanine Card $0 $0 $0 0 0 3

1.3.11.5.3.2 Purchase TDC  Mezzanine Card components $80,000 $80,000 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 80,000 80,000 0 days 10/28/04 1/19/05 $80,000 $80,000 $66,400 $13,600

Notes
WBS Description:

This task will cover the costs of procuring the PCBs and components for the Production TMC boards.
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"Purchase TDC  Mezzanine Card components" continued
Notes

M&S BOE:   126 boards + 25% spares = 160 boards @ $500 = $80,000.  Cost estimate based upon prototype board and includes assembly.  This translates to $76,075 in FY02 dollars.

Labor BOE:  N/A

1.3.11.5.3.3 Fabricate TDC  Mezzanine Card $0 $0 $0 0 0 0
Notes

WBS Description:

Period of time for board manufacture.

1.3.11.5.3.4 Assemble TDC  Mezzanine Card $0 $0 $0 0.3 0 0
Notes

WBS Description:

Period of time for module assembly.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.5.3.5 Checkout of Production TDC Mezzanine Card $5,500 $5,500 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 25% 100 hrs 0 days 2/9/05 4/20/05 $0 $0 $0 $0
7 PostDocU 10% 40 hrs 0 days 2/9/05 4/20/05 $0 $0 $0 $0
12 MANDSPASSL 5,500 5,500 0 days 2/9/05 4/20/05 $5,500 $5,500 $0 $5,500
17 ENG UNIV 25% 100 hrs 0 days 2/9/05 4/20/05 $0 $0 $0 $0
28 Mokos 25% 100 hrs 0 days 2/9/05 4/20/05 $0 $0 $0 $0

Notes
WBS Description:

This task involves testing of the production boards in the Illinois test stand.

M&S BOE: 
UIUC Electrical Engineer (Mokos)

 $55/hr X    100 hrs (= 0.25 (FTE) X 10 wks X 40 hrs/wk) = $5500

(Note - ElecEngF rate $55/hr)

Labor BOE:

  25% ILL Physicist (Junk)
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"Checkout of Production TDC Mezzanine Card" continued
Notes

100% of ILL Grad Student (Budd)
100% of ILL Grad Student (Rogers)
  25% ILL Engineer (Mokos) 
  10% ILL Technician (Sibert)

1.3.11.5.3.6 L3 Checkout of TDC Mezzanine Cards Complete $0 $0 $0 0 0 3

1.3.11.5.3.7 L3 Begin Checkout of TDC Mezzanine Card $0 $0 $0 0 0 3

1.3.11.5.3.8 Begin Production TDC  Mezzanine Card $0 $0 $0 0 0 2

1.3.11.5.3.9 Checkout of TDC Mezzanine Cards Complete $0 $0 $0 0 0 2

1.3.11.6 Cables $57,720 $51,480 $6,240 0 0 0
Notes

WBS Description:

1.3.11.6.1 Finder 3D to L2 Stereo Pulsar $4,000 $4,000 $0 0.3 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 4,000 4,000 0 days 1/10/05 3/21/05 $4,000 $4,000 $0 $4,000
13 Physicist 10% 40 hrs 0 days 1/10/05 3/21/05 $0 $0 $0 $0

Notes
WBS Description:

Finder3D to Stereo Association Module cable fabrication + installation - 

M&S BOE:

cost $8000 + contingency  Cost of Run 2A Linker to XTRP Cables.  Estimated cost of $4,000 for Run IIb Project.  This translates to $3,804 in FY02 dollars.

Labor BOE:

1.3.11.6.2 Finder to SLAM $12,480 $12,480 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

9 MANDS 12,480 12,480 0 days 1/10/05 3/21/05 $12,480 $12,480 $0 $12,480

Notes
WBS Description:

Stereo finder to SLAM board fiber connections.  
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"Finder to SLAM" continued
Notes

M&S BOE:

Assume 216 fibers + 10% spares = 240 fibers

Newark online catalog price for 3m fiber with LC connectors $52 each

Cost = $12,480

Labor BOE:

1.3.11.6.3 TDC to Finder $41,240 $35,000 $6,240 0 0 0

1.3.11.6.3.1 Specification of TDC to FInder cables $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 25% 250 hrs 0 days 7/15/04 1/14/05 $0 $0 $0 $0

1.3.11.6.3.2 Order TDC to Finder cables $35,000 $35,000 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 40 hrs 0 days 1/18/05 3/28/05 $0 $0 $0 $0
9 MANDS 35,000 35,000 0 days 1/18/05 3/28/05 $35,000 $35,000 $0 $35,000

Notes
M&S BOE:  Cost includes 325 multi-mode optical fibers with terminations and patch panel.  Waiting for additional detaisl from Kevin Pitts.  

1.3.11.6.3.3 Install TDC to Finder cables $6,240 $0 $6,240 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 ElecTechF 100% 160 hrs 0 days 3/29/05 4/25/05 $6,240 $6,240 $0 $6,240

1.3.11.6.3.4 L3 Receipt of TDC to Finder cables Complete $0 $0 $0 0 0 3

1.3.11.6.3.5 L3 Specification of TDC to Finder cables Complete $0 $0 $0 0 0 3

1.3.11.6.3.6 Receipt of TDC to Finder cables Complete $0 $0 $0 0 0 2

1.3.11.7 Stereo Linker Association Module (SLAM) $182,020 $182,020 $0 0 0 0
Notes

WBS Description:
Linker Output Module II captures the track list from Linker Modules and drives the data to the XTRP and the Stereo Association Module.  We need 24 boards + 6 spares

1.3.11.7.1 SLAM Board specification $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 50% 240 hrs 0 days 6/1/04 8/24/04 $0 $0 $0 $0
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"SLAM Board specification" continued
Notes

WBS Description:

SLAM Board specification:  This task will include design specification and draft report on the SLAM board implementation.

M&S BOE:  N/A

Labor BOE:

25% OSU Physicist (Hughes)
25% OSU Physicist (Winer)

1.3.11.7.2 SLAM Board FPGA Firmware development $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 30% 624 hrs 0 days 7/14/04 7/26/05 $0 $0 $0 $0
7 PostDocU 20% 416 hrs 0 days 7/14/04 7/26/05 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board FPGA Firmware development:  This work will include development of SLAM chip firmware, VMEbus slave interface and various control algorithms. 

M&S BOE:  N/A

Labor BOE:

20% OSU Physicist (Lannon)
20% OSU Grad Student (Parks)
10% OSU Physicist (Hughes)

1.3.11.7.3 Linker Board FPGA Firmware modifications $20,280 $20,280 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 10% 208 hrs 0 days 7/28/04 8/9/05 $0 $0 $0 $0
12 MANDSPASSL 20,280 20,280 0 days 7/28/04 8/9/05 $20,280 $20,280 $8,502 $11,778
31 OSU Tech 25% 520 hrs 0 days 7/28/04 8/9/05 $0 $0 $0 $0

Notes
WBS Description:

Linker Board FPGA Firmware modifications:  This work will include modifications of Linker firmware, and Output Formatter firmware.

M&S BOE:  $39/hr X 2080 hrs X 25% = $20,280   (Assume FNAL Elec Tech rate of $39/hr)

Labor BOE:  

10% OSU Physicist (Winer)
25% OSU Tech (xxxx)  (Assume FNAL Elec Tech rate of $39/hr)
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1.3.11.7.4 Preproduction SLAM Boards $33,940 $33,940 $0 0 0 0

1.3.11.7.4.1 SLAM Board schematic design $0 $0 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 25% 80 hrs 0 days 6/29/04 8/24/04 $0 $0 $0 $0
17 ENG UNIV 50% 160 hrs 0 days 6/29/04 8/24/04 $0 $0 $0 $0
29 Johnson 50% 160 hrs 0 days 6/29/04 8/24/04 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board schematic design:  This task will involve the completion of the SLAM schematic and the design of the board control logic.

M&S BOE: N/A

Labor BOE:

25% OSU  Physicist (Winer)
50% OSU Engineer (Johnson)

1.3.11.7.4.2 SLAM Board Preproduction layout $4,680 $4,680 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 4,680 4,680 0 days 7/21/04 10/27/04 $4,680 $4,680 $4,680 $0
17 ENG UNIV 50% 280 hrs 0 days 7/21/04 10/27/04 $0 $0 $0 $0
29 Johnson 50% 280 hrs 0 days 7/21/04 10/27/04 $0 $0 $0 $0
31 OSU Tech 50% 280 hrs 0 days 7/21/04 10/27/04 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board Preproduction layout:  This task will involve the design engineer working closely with a PCB layout professional.

M&S BOE:  $39/hr X 240 hrs X 50% = $4,680 

Labor BOE:

50% OSU Tech (?)  (Assume FNAL Elec Tech rate of $39/hr)
50% OSU Engineer (Johnson)

WBS Dictionary as of 1/14/05
CDF RunIIb DAQ

Page 102



WBS Name Cost M&S FNAL Labor M&S Cont. Labor Level

1.3.11.7.4.3 Purchase SLAM Board Preproduction components $17,560 $17,560 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 16,000 16,000 0 days 8/25/04 12/28/04 $16,000 $16,000 $16,000 $0
12 MANDSPASSL 1,560 1,560 0 days 8/25/04 12/28/04 $1,560 $1,560 $1,560 $0
31 OSU Tech 10% 68 hrs 0 days 8/25/04 12/28/04 $0 $0 $0 $0

Notes
WBS Description:

Purchase SLAM Board Preproduction components:  This task will cover the costs of procuring the PCBs and components for four Preproduction Finder modules.

M&S BOE:   $16,000  (4 prototypes @$4,000)  This translates to $15,215 in FY02 dollars.

Component Cost per module:
PCB @ $1500
1 SLAM FPGA=$600
1 FPGA VME interface\control = $250
9 Optical transceiver + SERDES @ $120 = $1080
Other parts: $600
Board Total = $4000

Labor BOE:   10% OSU Tech (?)    $39/hr X 400 hrs X 10% = $1,560   (Assume FNAL Elec Tech rate of $39/hr)

1.3.11.7.4.4 Fabricate Preproduction SLAM Board $0 $0 $0 0 0 0
Notes

WBS Definition:

Fabricate Preproduction SLAM Board:  Period of time for board manufacture.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.7.4.5 Assemble Preproduction SLAM Board $0 $0 $0 0.3 0 0
Notes

WBS Description:

Assemble Preproduction SLAM Board:  Period of time for module assembly

M&S BOE:  N/A

Labor BOE: N/A
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1.3.11.7.4.6 SLAM Board Test Stand setup $2,340 $2,340 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 2,340 2,340 0 days 10/21/04 1/6/05 $2,340 $2,340 $2,225 $115
13 Physicist 25% 100 hrs 0 days 10/21/04 1/6/05 $0 $0 $0 $0
31 OSU Tech 25% 100 hrs 0 days 10/21/04 1/6/05 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board Test Stand setup:  This task involves the physical setup of the test stand.

M&S BOE:  $39/hr X 240 hrs X 25% = $2,340   (Assume FNAL Elec Tech rate of $39/hr)

Labor BOE:

25% OSU Physicist (Hughes)
25% OSU Tech (?)

1.3.11.7.4.7 SLAM Board Preproduction testing $7,800 $7,800 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 60% 240 hrs 0 days 1/24/05 4/1/05 $0 $0 $0 $0
7 PostDocU 20% 80 hrs 0 days 1/24/05 4/1/05 $0 $0 $0 $0
12 MANDSPASSL 7,800 7,800 0 days 1/24/05 4/1/05 $7,800 $7,800 $0 $7,800
31 OSU Tech 50% 200 hrs 0 days 1/24/05 4/1/05 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board Preproduction testing:  This task involves the testing of the Preproduction module.

M&S BOE:  $39/hr X 400 hrs X 50% = $7,800   (Assume FNAL Elec Tech rate of $39/hr)

Labor BOE:

30% OSU Physicist (Hughes) 
30% OSU Physicist (Winer) 
20% OSU Grad Student (Parks) 
50% OSU Tech (?)

1.3.11.7.4.8 Joint SLAM - Finder Test $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 60% 96 hrs 0 days 2/21/05 3/18/05 $0 $0 $0 $0

Notes
WBS Description:

Joint SLAM - Finder Test
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"Joint SLAM - Finder Test" continued
Notes

M&S BOE:  N/A

Labor BOE:

30% OSU Physicist (Lannon) 
30% OSU Physicist (Kilminster)

1.3.11.7.4.9 SLAM Board Preproduction modification $1,560 $1,560 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 1,560 1,560 0 days 3/21/05 4/1/05 $1,560 $1,560 $0 $1,560
17 ENG UNIV 50% 40 hrs 0 days 3/21/05 4/1/05 $0 $0 $0 $0
29 Johnson 50% 40 hrs 0 days 3/21/05 4/1/05 $0 $0 $0 $0
31 OSU Tech 50% 40 hrs 0 days 3/21/05 4/1/05 $0 $0 $0 $0

Notes
WBS Description:

SLAM Board Preproduction modification:  This task involves board schematic and layout modifications.

M&S BOE:  $39/hr X 80 hrs X 50% = $1,560   (Assume FNAL Elec Tech rate of $39/hr)

Labor BOE:

50% OSU Tech (?)
50% OSU Engineer (Johnson)

1.3.11.7.4.10 Production Readiness Review - SLAM Board $0 $0 $0 0 0 0
Notes

WBS Description:

Production readiness Review for SLAM Board

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.7.4.11 Prepare MOU, SOW, Sole Source to OSU $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 10% 44 hrs 0 days 8/25/04 11/10/04 $0 $0 $0 $0

Notes
WBS Description:

Prepare MOU, SOW, Sole Source to OSU:  This tasks refers to work which is done to describe and specify the manufacture of the PCB and the board assembly.
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"Prepare MOU, SOW, Sole Source to OSU" continued
Notes

M&S BOE:  N/A

Labor BOE:

5% OSU Physicist (Hughes)
5% OSU Physicist (Winer)

1.3.11.7.4.12 L3 Begin Fabrication of Preprod SLAM Board $0 $0 $0 0 0 3

1.3.11.7.4.13 L3 Begin Preprod SLAM Board Testing $0 $0 $0 0 0 3

1.3.11.7.5 Production SLAM Boards $127,800 $127,800 $0 0 0 0

1.3.11.7.5.1 L3 Begin Production of SLAM Boards $0 $0 $0 0 0 3

1.3.11.7.5.2 Purchase SLAM Board components $121,560 $121,560 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 120,000 120,000 0 days 3/21/05 5/27/05 $120,000 $120,000 $0 $120,000
12 MANDSPASSL 1,560 1,560 0 days 3/21/05 5/27/05 $1,560 $1,560 $0 $1,560
31 OSU Tech 10% 40 hrs 0 days 3/21/05 5/27/05 $0 $0 $0 $0

Notes
WBS Description:

Purchase SLAM Board components

M&S BOE:  $39/hr X 400 hrs X 10% = $1,560   (Assume FNAL Elec Tech rate of $39/hr)

24 modules +20% spares = 30 modules @ ~$4K for a Total of:  $120,000.  This translates to $114,112 in FY02 dollars.

Labor BOE:  

10% OSU Tech (?)

1.3.11.7.5.3 Fabricate Production SLAM Board $0 $0 $0 0 0 0
Notes

WBS Description:

Fabricate Production SLAM Board:  Period of time for board manufacture.

M&S BOE:  N/A

Labor BOE:  N/A
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1.3.11.7.5.4 Assemble Production SLAM Board $0 $0 $0 0 0 0
Notes

WBS Description:

Assemble Production SLAM Board:  Period of time for module assembly.

M&S BOE:  N/A

Labor BOE:  N/A

1.3.11.7.5.5 Checkout Production SLAM Board $6,240 $6,240 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

6 PhysicistU 60% 240 hrs 0 days 6/21/05 8/30/05 $0 $0 $0 $0
7 PostDocU 20% 80 hrs 0 days 6/21/05 8/30/05 $0 $0 $0 $0
12 MANDSPASSL 6,240 6,240 0 days 6/21/05 8/30/05 $6,240 $6,240 $0 $6,240
31 OSU Tech 50% 200 hrs 0 days 6/21/05 8/30/05 $0 $0 $0 $0

Notes
WBS Description:

Checkout Production SLAM Board:  Task covers work required to checkout Finder modules.
 
M&S BOE:  $39/hr X 320 hrs X 50% = $6,240   (Assume FNAL Elec Tech rate of $39/hr)

Labor BOE:

30% OSU Physicist (Hughes)
30% OSU Physicist (Winer)
20% OSU Grad Student (Parks)
50% OSU Tech (?)

1.3.11.7.5.6 L3 Checkout of SLAM Boards Complete $0 $0 $0 0 0 3

1.3.11.7.5.7 L3 Begin Production SLAM Board Checkout $0 $0 $0 0 0 3

1.3.11.7.5.8 Begin Production of SLAM Boards $0 $0 $0 0 0 2

1.3.11.7.5.9 Checkout of SLAM Boards Complete $0 $0 $0 0 0 2

1.3.11.8 Level 2 Stereo Interface $77,738 $65,200 $12,538 0 0 0
Notes

WBS Description:

Summary task for XFT-> Level 2 interface board. 
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1.3.11.8.1 Specify Pulsar Board for L2 stereo $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 10% 104 hrs 0 days 6/1/04 12/3/04 $0 $0 $0 $0

Notes
Labor BOE:  Greg Veramendi

1.3.11.8.2 Level 2 Interface Board Firmware (ILL) $17,600 $17,600 $0 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
12 MANDSPASSL 17,600 17,600 0 days 1/7/05 9/21/05 $17,600 $17,600 $0 $17,600
28 Mokos 20% 288 hrs 0 days 1/7/05 9/21/05 $0 $0 $0 $0

Notes
WBS Description:

Exact design will await specifications of the Run 2b Level 2 trigger system.    Format will be quite similar to the Run 2a Level 2 interface, but exact digital links are yet to be specified.  The In-
Kind resources (money and /or labor) provided by UIUC are listed in this task. The resources provided by FNAL are listed in the other identical tasks.

M&S BOE:  N/A

Labor BOE: 
Time estimate based upon Run 2a XTRP/L2 interface.

20% UIUC Electrical Eng (Mokos) - 40w (320h)@$55/hr = $17,600
(Note ElecEngF - $55/hr)

1.3.11.8.3 Level 2 Interface Board Firmware (FNAL) $7,920 $0 $7,920 0.5 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 ElecEngF 10% 144 hrs 0 days 1/7/05 9/21/05 $7,920 $8,800 $0 $7,920
24 Holm 10% 144 hrs 0 days 1/7/05 9/21/05 $0 $0 $0 $0

Notes
WBS Description:

Exact design will await specifications of the Run 2b Level 2 trigger system.    Format will be quite similar to the Run 2a Level 2 interface, but exact digital links are yet to be specified.  The 
resources (money and /or labor) provided by FNAL are listed in this task. INKIND resources provided by other sources are listed in the other identical tasks.

M&S BOE:  N/A

Labor BOE: 
Time estimate based upon Run 2a XTRP/L2 interface.

100% UIUC Electrical Eng - 8w (320h)@$62/hr * 0.25 ( Eng. Labor reimbursement rate) = $4960
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1.3.11.8.4 Level 2 Interface Board Testing $0 $0 $0 0 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
13 Physicist 100% 320 hrs 0 days 4/11/05 6/6/05 $0 $0 $0 $0

Notes
WBS Description:

Time to install and check out Level 2 interface board.  Will be performed in conjunction with Level 2 system testing.

M&S BOE:  N/A

Labor BOE: 
Physicist's estimate.

1.3.11.8.5 Pulsar & Mezzanine boards $52,218 $47,600 $4,618 0 0 0

1.3.11.8.5.1 Purchase Pulsar Board components $47,600 $47,600 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
10 MANDSPASS 47,600 47,600 0 days 11/4/04 2/11/05 $47,600 $47,600 $28,214 $19,386

Notes
M&S BOE:  Six pulsar boards at $4,100 each = $24,600 in FY04 dollars

Hot link receiver mezzanine cards:  20 at $300 each = $6,000 in FY04 dollars

Hot link transmitter mezzanine cards (partially populated):  40 at $200 each = $8,000 in FY04 dollars

S-Link mezzanine cards: 6 pairs at $1,500 per pair = $9,000 in FY04 dollars

Total = $47,600 in FY04 dollars  $45,265 in FY02 dollars

1.3.11.8.5.2 Fabrication of Pulsar & Mezzanine Boards for L2 stereo $0 $0 $0 0 0 0

1.3.11.8.5.3 Assembly of Pulsar & Mezzanine Boards for L2 stereo $0 $0 $0 0 0 0

1.3.11.8.5.4 L3 Begin Purchase of Pulsar Board components $0 $0 $0 0 0 3

1.3.11.8.5.5 Begin Purchase of Pulsar Board components $0 $0 $0 0 0 2

1.3.11.8.5.6 Modify Univ of Chicago SOW and MOU for Pulsar Purchases $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 PhysicistF 10% 24 hrs 0 days 8/9/04 9/20/04 $0 $0 $0 $0
6 PhysicistU 10% 24 hrs 0 days 8/9/04 9/20/04 $0 $0 $0 $0

1.3.11.8.5.7 Checkout of Pulsar boards for Level 2 stereo and SVT $4,618 $0 $4,618 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

5 ElecTechF 37% 118.4 hrs 0 days 3/14/05 5/6/05 $4,618 $4,680 $0 $4,618
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"Checkout of Pulsar boards for Level 2 stereo and SVT" continued
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
30 Prep Tech 50% 160 hrs 0 days 3/14/05 5/6/05 $0 $0 $0 $0

Notes
Labor BOE

6wks - 50% of FNAL Prep Tech for check out of Pulsar boards
Note this includes testing of the boards for SVT

1.3.11.8.6 Joint testing with Finder board $0 $0 $0 0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

7 PostDocU 50% 80 hrs 0 days 5/2/05 5/27/05 $0 $0 $0 $0

Notes
Labor BOE:  Greg Veramendi

1.3.11.8.7 L3 Begin Joint Testing with Finder Board $0 $0 $0 0 0 3

1.3.11.8.8 Begin Joint Testing with Finder Board $0 $0 $0 0 0 2

1.3.11.9 L3 XFT Ready for Installation at CDF $0 $0 $0 0 0 3
Notes

Level 3 milestone

1.3.11.10 XFT Ready for Installation at CDF $0 $0 $0 0 0 2
Notes

WBS Description:
Milestone indicating XFT project complete. 

1.31 L3 Start of Run 2b DAQ and Trigger Project $0 $0 $0 0 0 3
Notes

WBS Description:
Milestone - marking the beginning of the Run 2b DAQ and Trigger upgrade project
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